
 
 

          
 

 

        
 

      
 

 

   

        

   
   

      
   

   
 

   
   

  
 

  
 

 
 

 
  

 
      

  

 

 
 

 

 
  

 

   
    
   

     
   

    
  

  

     
   

 
  

      

     
  

1.1 Whole Person Care Pilot Lead Entity and Contact Person
 

Organization Name County of San Diego, Health and Human Services 
Agency 

Type of Entity (from lead entity description 
above) 

County 

Contact Person Nick Macchione, FACHE* 

Contact Person Title Director, Health and Human Services Agency 

Telephone (619) 515-6545

Email Address Nick.Macchione@sdcounty.ca.gov 

Mailing Address 1600 Pacific Highway, Suite XX 
San Diego, CA 92101 

*For technical questions, please contact:

Susan Bower, MSW, MPH 
Assistant Director, Integrative Services 
(619) 338-2713
Susan.Bower@sdcounty.ca.gov

1.2 Participating Entities 
Required 
Organization 

Organization 
Name 

Contact Name and 
Title 

Entity Description and Role in WPC 

1. Medi-Cal Molina Kristin Garrett Entity Description: Medi-Cal Managed 
managed care Healthcare Montgomery, Care Plan serving San Diego 
health plan MPH/Associate Vice 

President, Market 
Leader 

Role in WPC: 

 Participate in Governance Structure
and Communication Process

 Assist in the development,
implementation, evaluation, and
sustainability plans

 Provide data necessary for the
identification of the target
population, project implementation,
operation and learning

 Authorize Complex Care Managers to

coordinate with the WPW System
Integration Teams

1
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2. Health Health and Nick Macchione, Entity Description: Oversees health and 
Services Human Services FACHE/Director human services for the region, including 
Agency/ Agency public health, behavioral health 
Department (including specialty mental health), 

housing and community development 
3. Specialty (the county’s housing authority), child 

Mental Health welfare, eligibility, aging and 

Agency/ independent services 

Dept. Role in WPC: 

 Lead entity 

 Lead and facilitate the development 
of the pilot, implementation, 
evaluation, and sustainability plans 

 Procure and monitor contracted 
services 

 Provide overall coordination and 
monitoring of the project 

 Coordinate communication with the 
community and with partnering 
entities 
 Facilitate and staff project 

governance and oversight 
structures 

4. Public San Diego Melissa Entity Description:  City of San Diego’s 
Agency/ Housing Peterman/Vice Housing Authority 
Department (if Commission President Homeless Role in WPC: 
housing 
services are 

Housing Innovations 
Department 

 Participate in Governance Structure 
and Communication Process 

provided,  Assist in the development of the 
must include pilot, implementation, evaluation, 
the public and sustainability plans 
housing  Support the pilot’s efforts to link 
authority) existing housing resources through 

the CAHP system 

 Identify new housing resources over 
the course of the pilot that can be 
linked to the System Integration 
Teams 

 Includes pilot’s target population 
in landlord recruitment and engagement 
strategies 

2
 



 
 

 
  

   
 

 

 

  

 

    
   

  
   
     

    
    

   
     

   
     

  
  

      
     

  
    

    
   

   
 

 
 
 

  
 

 
  

 

    
    

    
  

   
    

   

     
   

    
  

  

  
   

  
      

 
  

 
 

 

 
 

  
 

      

5. Community 
Partner 1 

211 San Diego 
and the 
Community 
Information 
Exchange 

Camey 
Christenson/Vice 
President of Business 
and Partnership 
Development 

Entity Description: Resource and 
information hub that connects people 
with community health and disaster 
services. The Community Information 
Exchange allows for the sharing of data 
across social services and the healthcare 
arenas to facilitate care coordination. 
Role in WPC: 
 Participate in Governance Structure 

and Communication Process 
 Assist in the development of the 
pilot, implementation, evaluation, and 
sustainability plans 
 Add context that will help project 

partners achieve the triple aim of 
improved patient care experience, 
better outcomes and reduced cost 

 Participate in target population 
identification and engagement 

 Client tracking and outcome 
reporting 

6. Community 
Partner 2 

San Diego 
Health Connect 

Debbie 
Kennedy/VP of 

Operations 

Entity Description: Connects doctors, 
health care systems, clinics and other 
health stakeholders so they can share 
critical health information by delivering a 
Health Information Exchange (HIE) that 
serves the entire community. 
Role in WPC: 

 Participate in Governance Structure 
and Communication Process 

 Assist in the development, 
implementation, evaluation, and 
sustainability plans 

 Lead role in Management 
Committee WPW Partner Data 
Sharing Workgroup 

 Provide access to the HIE to the 
Clinical Review Team who prioritize the 
Pilot Participant List 

Additional 
Organizations 

(Optional) 

Organization 
Name 

Contact Name and 
Title 

Entity Description and Role in WPC 

3
 



 
 

  
 

  

 
 

  
  

  

   
    
   

     
   

    
  

  

     
   

 
   

     
      

  
 

  
 

  

   
 

 
 

   
    

     
  

  

    
  

  

     
   

 
   

     
      

  
 

  
 

  

   
 

 
 

   
    
   

     
   

    
  

  

     
   

 
   

     
      

  

7. MediCal Community Ann Warren/Chief Entity Description: Medi-Cal Managed 
Managed Care Health Group Compliance and Care Plan serving San Diego 
Plan 2 Regulatory Affairs Role in WPC: 

 Participate in Governance Structure 
and Communication Process 

 Assist in the development, 
implementation, evaluation, and 
sustainability plans 

 Provide data necessary for the 
identification of the target 
population, project implementation, 
operation and learning 

 Authorize Complex Care Managers 
to coordinate with the WPW System 

Integration Teams 

8. Medi-Cal Care 1st 
Kimberly Fritz/GMC Entity Description: Medi-Cal Managed 

Managed Care Administrator, San Care Plan serving San Diego 
Plan 3 Diego Role in WPC: Participate in 

Governance Structure and 
Communication Process 

 Assist in the development, 
implementation, evaluation, and 
sustainability plans 

 Provide data necessary for the 
identification of the target 
population, project implementation, 
operation and learning 

 Authorize Complex Care Managers 
to coordinate with the WPW System 

Integration Teams 

9. Medi-Cal Health Net Abbie Entity Description: Medi-Cal Managed 
Managed Care Trotten/Director, Care Plan serving San Diego 
Plan 4 Government 

Programs, Policy 
Strategies, Initiatives 

Role in WPC: 

 Participate in Governance Structure 
and Communication Process 

 Assist in the development, 
implementation, evaluation, and 
sustainability plans 

 Provide data necessary for the 
identification of the target 
population, project implementation, 
operation and learning 

 Authorize Complex Care Managers 
to coordinate with the WPW System 

Integration Teams 
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10. Medi-Cal 
Managed Care 
Plan 5 

Kaiser Ann Thompson, 
RN, MBA/State 

Programs Manager 

Entity Description: Medi-Cal Managed 
Care Plan serving San Diego 
Role in WPC: 

 Participate in Governance Structure 
and Communication Process 

 Assist in the development, 
implementation, evaluation, and 
sustainability plans 

 Provide data necessary for the 
identification of the target 
population, project implementation, 
operation and learning 

 Authorize Complex Care Managers 
to coordinate with the WPW System 

Integration Teams 
11. Medi-Cal 

Managed Care 
Plan 6 

United 
Healthcare 

William W 
Henning, DO/ Chief 
Medical Officer 

Entity Description: Medi-Cal Managed 
Care Plan serving San Diego 
Role in WPC: 
 Participate in Governance 
Structure and Communication Process 
 Assist in the development, 

implementation, evaluation, and 
sustainability plans 

 Provide data necessary for the 
identification of the target 
population, project implementation, 
operation and learning 

 Authorize Complex Care Managers 
to coordinate with the WPW System 

Integration Teams 
12. Medi-Cal Aetna Jeffrey Dziedzic/ Entity Description: Medi-Cal Managed 

Managed Care Implementation Chief Care Plan serving San Diego 
Plan 7 Operating Officer Role in WPC: 

 Participate in Governance Structure 
and Communication Process 

 Assist in the development, 
implementation, evaluation, and 
sustainability plans 

 Provide data necessary for the 
identification of the target 
population, project implementation, 
operation and learning 

 Authorize Complex Care Managers 
to coordinate with the WPW System 

Integration Teams 

5
 



 
 

  
 

  

  
 

 
 

  

     
   

     
  

  
  

 
   

     
   

     
  

   

     
    

   
 

  
  

 
 

 

     
     
    
     

    
  

   

     
   

     
  

   

   
    

 
  

  
 

 

 
 

 

  
 

      
  

    
    

   
     

   

     
  

   

   
   

   

13. Public Public Safety Dorothy Entity Description:  The County group 
Agency/ Group Thrush/Chief that provides regional leadership for 
Department 2 Operating Officer public safety and criminal justice 

administration, with an emphasis on 
collaborative, evidence-based and 
community-focused programs and 
practices. 
Role in WPC: 

 Participate in Governance Structure 
and Communication Process 

 Assist in the development of the 
pilot, implementation, evaluation, 
and sustainability plans 

 Participate in data sharing as 
feasible to measure outcomes and 
measure the effectiveness of 
interventions 

14. Community Alliance Nancy Sasaki/CEO Entity Description: Philanthropic 
Partner 3 Healthcare 

Foundation 
foundation that works to advance the 
health and wellness for the most 
vulnerable – the poor, working poor, 
children and homeless in San Diego and 
Imperial Counties. 
Role in WPC: 

 Participate in Governance Structure 
and Communication Process 

 Assist in the development of the 
pilot, implementation, evaluation, 
and sustainability plans 

 Disseminate information about 
the project to other members of 
the philanthropic community 

15. Community Legal Aid Greg Entity Description: Helps educate the 
Partner 4 Society/Center 

for Consumer 
Health Education 
and Advocacy 

Knoll/Executive 
Director and Chief 
Counsel 

community about health care benefits, 
and advocates to improve health care 
systems as a whole. 
Role in WPC: 

 Participate in Governance Structure 
and Communication Process 

 Assist in the development of the 
pilot, implementation, evaluation, 
and sustainability plans 

 Assisting in identifying gaps in 
services and addressing challenges 
identified through the Pilot 

6
 



 
 

 

 

              
            

         
              

       
            

            
       

         
               

               
          

            
           

  

 
            
             

             
           

        
          

            
            
 

 
           

 
           

              
              

           
           

          
           

        
       

           
     

 
 

Section 2: General  Information and Target Population  

2.1  Geographic Area,  Community and  Target  Population Needs  

Community Description and Need: San Diego County includes 3.3 million residents and encompasses 4,526 
square miles. In 2015, San Diego County ranked fourth in the nation in the number of individuals 
experiencing homelessness.  Recently on a single night in January 2016, 8,692 people were homelessness 
with 57% living outside. Of the unsheltered, 1,087 were identified as chronically homeless. Data from San 
Diego’s Homeless Management Information System (HMIS) revealed that 10,642 homeless single adults 
served in any part of the homeless assistance system in 2015 reported being enrolled in Medi-Cal.  San 
Diego County’s experience with the Low Income Health Program (LIHP), our “Bridge to Reform” that 
preceded Medi-Cal expansion, showed that homeless individuals accounted for 19% of the total costs while 
representing only 13% of the total LIHP population. In addition, the LIHP data identified a small 
concentration of very expensive homeless patients with most having a mental illness and at least one other 
chronic condition. The high cost of housing in the region contributes to housing instability and risk of 
homelessness, especially among individuals with a mental health condition or substance use disorder. In 
2015, Zillow ranked San Diego one of the six most unaffordable markets in the US. According to the 2014 
American Community Survey, 55% of San Diego renters are rent-burdened which places them at significant 
risk for homelessness. 

Project Background and Scope: As lead entity, the County of San Diego’s Health and Human Services 
Agency (HHSA) will operate the Whole Person Care pilot, which reflecting our focus on wellness will be 
known locally as the Whole Person Wellness (WPW) Pilot. The pilot will provide an opportunity 
todevelop a systematic and comprehensive approach to addressing Medi-Cal beneficiaries who are high-
cost, frequent users of Emergency Departments and/or inpatient services, and are currently 
experiencing homelessness or are at risk of homelessness. In addition, the target population will have 
one or more of the following conditions: serious mental illness (SMI), substance use disorder and/ or a 
chronic physical health condition. It is anticipated that at least 1000 clients will be served over the pilot 
period. 

The following factors demonstrate San Diego’s readiness for a project of this nature and scope: 

1.	 Alignment with Regional Vision: San Diego has adopted an overall framework, Live Well San 
Diego, to drive collective efforts to create a region that is healthy, safe and thriving for all 
residents. In addition to fully aligning with Live Well San Diego, WPW fully supports the 
Regional Continuum of Care Council’s (RCCC) mission and goals of using a Housing First 
approach to find a permanent home for our most vulnerable residents. Recognizing the 
need to ensure housing and service integration for people with serious mental illness, the 
Board of Supervisors established Project One for All (POFA), a County initiative with the goal 
that 100% of people with SMI and experiencing homelessness will be housed with intensive 
wraparound services. POFA has galvanized both the health and housing sectors to work 
together to braid housing and services, recognizing someone cannot achieve health without 
a home. POFA will be leveraged with the WPW Pilot. 
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2.	 Past and Current Efforts with Similar Populations: The WPW Pilot leverages past and current 
efforts to provide services to the costliest individuals while decreasing costs of the health care 
and criminal justice systems. Project 25, a pilot program funded through United Way, the City of 
San Diego, and the County from 2011 to 2015, has had tremendous success. An evaluation 
conducted by Point Loma Nazarene University highlighted that the 28 participants cost the 
community $3.5 million in the year prior to enrollment and that by the conclusion of Year 2, 
costs had decreased by 72% and produced an overall net savings of $3.7 million. In 2015, Project 
25 expanded to serve high-cost, high utilizing homeless members referred and funded by four of 
the local Medi-Cal Managed Care Health Plans (MCP’s) participating in this WPW Pilot. In 
addition to Project 25, San Diego has rich experience in coordinating community- based care 
through participation as one of seven counties in the CCI Cal Medi-Connect program for dual 
eligible beneficiaries. . 

3.	 Ongoing Engagement of Cross Sector Stakeholders: Building on initial community-wide 
planning that began in Fall 2014, the County of San Diego assembled a Pilot Planning Group with 
participation of all partners to prepare this proposal. The WPW Pilot will operate countywide 
working in conjunction with all seven of the region’s MCPs. The County’s Public Safety Group, in 
coordination with the Sheriff’s Department, the District Attorney’s Office, the Probation 
Department and others, will also be a key partner. Additionally, the County’s Department of 
Housing & Community Development (HCD) and the San Diego Housing Commission (SDHC) are 
both on board as project partners. Together, these agencies manage the majority of affordable 
housing resources within the region. These cross-sector stakeholders will all be actively involved 
in the Governance Structure for Whole Person Wellness. 

4.	 Innovative Client-Focused Design: The County of San Diego proposes an innovative design for 
the WPW Pilot through which newly created Service Integration Teams (SITs) will collaborate 
with WPW partners to facilitate delivery of the following approaches: 

o	 Housing First (HF) – the pilot will use an HF orientation to rapidly move individuals 
experiencing homelessness from the street, emergency shelter or unstable housing 
into permanent housing without the expectation to address sobriety or treatment 
adherence. Housing resources will be linked to the pilot through San Diego’s 
coordinated entry system that prioritizes housing interventions based on acuity. 

o	 Linkage to Primary Care Providers – clients will be provided with timely, 
comprehensive and continuous medical care, including an immediate connection to a 
primary care provider, with the goal of supporting optimal health outcomes. 

o	 Community Care Integration and Wraparound Services – ensuring that clients have all 
of the professional services and natural supports they need to maintain housing stability 
and address social determinants of health. 

o	 IT System Infrastructure – creating a comprehensive integrated care plan model across 
systems for efficient and effective utilization of resources with a client- centered 
approach. 

2.2 Communication Plan 

The governance and communication plan for the WPW Pilot lays the foundation for a collaborative 

approach to decision making that supports effective project implementation and sustainability. County
 
HHSA will have responsibility and authority for the project and will be the point of contact for other
 
participating entities.
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Planning and governance: An infrastructure consisting of an Advisory Council (AC) and Management 
Committee (MC) will implement decision making and communication strategies to minimize silos. Key 
representatives from partner organizations will meet monthly through Year 2 and then at least quarterly 
thereafter. Chaired by HHSA, AC will be responsible for: further defining and formalizing the shared vision 
for the pilot (assessing partner capabilities, infrastructure and system gaps); identifying and resolving 
challenges that can hinder progress; ensuring that project learnings are captured and articulated: and 
identifying strategies for long term sustainability. The AC will assist the County in the procurement 
process to select the contractor/s to deliver pilot services and to ensure that state requirements are 
clearly articulated and addressed. 

A separate MC will be created. The MC will be comprised of individuals responsible for implementing the 
vision and plan developed by the AC, and will include representation from each of the partnering entities. 
This group will meet at least monthly beginning in the Fall of Project Year 1. Separate working groups of 
the MC will be established to make decisions and communicate around specific project elements such as 
Clinical Review/Client Identification and Data Governance/Technology. The MC will be responsible for 
generating mid-year and annual reports. 

Communication: Information about the pilot will be disseminated broadly via web postings and
 
updates, press releases and interviews with local print, radio and television media. Summaries about 

participation and outcomes will be shared with service networks and partner organizations and will 

leverage the communication infrastructure offered by RCCC and Live Well San Diego. At the project 

level, Service Integration Teams (SITs) and data sharing mechanisms will serve to reduce silos and
 
enhance communication.
 

Learning: HHSA will provide guidance and oversight for the implementation of a Community of Practice 
as well as a robust PDSA process that will examine WPW Pilot activities and provide recommendations 
for modifications and improvements. Representatives from partnering organizations will assist in the 
development of the PDSA processes and implementation. This process will result in documented 
learnings and feedback that will inform future efforts to scale up or replicate the project. See Training 
and Learning Plan provided within the Budget Narrative for an overview of how a Community of Practice 
will be supported. 

Sustainability: The AC will establish a plan to articulate how the WPW Pilot can be sustained beyond the 

life of the program.  San Diego County is unique in that our philanthropists have come together to 

create a funding pool in alignment with the values and direction of Funders Together to End 

Homelessness (a national organization). FTEH-SD has created a matrix of priorities they are interested in 

funding and believe are the highest priorities needed to make the systems change required to effectively 

end homelessness in San Diego County. 

2.3 Target Population 

Scope and Number: The target population for WPW will be Medi-Cal beneficiaries who are high-cost 

frequent users of ED and/or inpatient services identified by the Medi-Cal managed care plans, currently 

experiencing homelessness or at risk of homelessness as determined by linkage with San Diego’s 

Homeless Management Information System (HMIS), and who have a mental health condition, a 
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substance use disorder (SUD), or chronic physical health condition(s) determined through ICD-10 

diagnostic information from the health plans and the County’s mental health and substance use data 

bases. San Diego anticipates serving at least 1000 individuals over the course of the pilot. 

Definition Methodology: San Diego triangulated the results from three different methodologies to 

estimate a population of approximately 1500 – 2000 individuals who would meet qualifying criteria as 

“high users”. Given challenges related to documenting living situation, it is recognized that the 

prevalence of people experiencing homelessness in the analyses was underestimated. 

1.  	 Personally identified data from the County’s mental health and substance use databases were 

merged with the Community Information Exchange (CIE) that included information on homeless 

individuals in Central San Diego. This analysis identified 1,679 individuals within this area of the 

County who were Medi-Cal beneficiaries, had a substance use disorder and/or Serious Mental 

Illness (SMI), and were homeless in 2015. 

2.  	 The complete claims database from San Diego’s Low Income Health Program (LIHP), which HHSA 

operated and therefore had available, was analyzed for calendar year 2013. During the year, a 

total of 43,715 unduplicated patients received services, of whom nearly 6,000 were identified as 

homeless. “High-utilizers” were defined as individuals having paid claims of $20,000 or more 

with 5 or more ED visits or 3 inpatient admissions. A total of 1,299 individuals were identified, of 

whom 337 were homeless. Two-thirds of the total “high-utilizers” also had an SMI diagnosis. 

3.  	 Three MCP partners analyzed their claims databases to identify members who generated at 

least $40,000 in paid claims and had at least 5 ER visits or at least 3 inpatient hospitalizations in 

2015. Through this review, a combined total of 1,487 unique individuals were identified across 

the three MCPs. Given the engagement of all seven MCPs (five current and two new), and the 

challenge of identifying individuals who are homeless or at-risk, the actual pool is likely to be 

significantly higher. 

Plan for Identification and Outreach: The WPW Pilot defines a “high user” as an individual having more 

than $40,000 in Medi-Cal paid claims and at least 5 ED visits or 3 inpatient hospitalizations. The following 

exclusion criteria will also be applied using ICD codes that correlate to diagnosis of terminal illness (for 

example; terminal cancer, end-stage renal disease, and uncontrolled cirrhosis). The proposed 

methodology to identify the pool of potential individuals for enrollment will involve the following steps: 

	 Person- identified high user databases will be generated by each MCP that will include 

information on the existence of a mental illness, SUD, or chronic physical health conditions and 

if the individual is in an institutional setting, such as a Skilled Nursing Facility (SNF). 

	 The data will be merged with the HMIS system to identify individuals who are currently 

homeless or have recently accessed homeless services. The HMIS also contains results from the 

Vulnerability Index-Service Prioritization Decision Assistance Tool (VI-SPDAT), the region’s 
common assessment tool that includes questions related to mental illness, SUD, and chronic 

physical health conditions in addition to questions related to living situation. The VI-SPDAT will 

assist in identifying the acuity of each individual. 

 To identify those “at risk” of homelessness, the MCPs’ high user data will be merged with 

County data systems to determine if an individual is currently in an institutional setting, such as 

jail, a psychiatric hospital or other mental health facility, or a substance use residential or 

detoxification program.  At risk clients will also include those currently in SNF’s who will not 
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have stable housing at discharge and thus will become homeless. 

The final list and accompanying data regarding each individual will be reviewed by a Clinical Review 

Team comprised of clinicians from the MCPs and HHSA to determine those individuals who will be 

prioritized for the pilot. Based on our current Targeted Case Management (TCM) model the WPW 

population is not eligible for TCM. As an additional safeguard to ensure no service duplication, the list 

will be reviewed by the County’s TCM Coordinator and shared with the Medi-Cal managed care plans to 

prevent the outside possibility of enrolling beneficiaries who may be receiving TCM. 

WPW SITs will use information provided by the Clinical Review Team, and assistance of the current 
network of Community Outreach Workers to locate potential clients. SITs will use best practice models 
such as Assertive Street Outreach, Motivational Interviewing, and Stage of Change Approach in order to 
build relationships with clients and overcome barriers to accepting services. It is anticipated that the 
majority of clients will enroll in the project within three months of intensive outreach. The budget 
narrative provides further description of WPW outreach and engagement efforts. 

Section 3: Services, Interventions, Care Coordination, and Data Sharing 

3.1 Services, Interventions, and Care Coordination 

Care Coordination Roles and Linkages: HHSA will use a competitive procurement process to select an 
experienced community service organization to provide the Service Integration Teams (SITs), will oversee 
the performance of this contractor, and will guide the PDSA process (described in section 4.1). San 
Diego’s network of providers represented through the partnering organizations, across health, housing, 
behavioral health, public safety and social service fields will support outreach and engagement, care 
coordination and housing support efforts. At the system design and planning level, networks will be 
linked through the AC, the RCCC, and the Live Well San Diego framework. 

Care Coordination System and Approach: WPW Integrated care coordination services will be provided 
by 12 regionally based SITs. Each SIT will consist of 1 Social Worker (SW) and 1 Peer Support Specialist 
(PSS). These teams will be supported by 2 Registered Nurse (RN) Consultants, 4 Housing Navigators, a 
Project Manager, and analytic staff. 

The primary goal of the SITs will be to help clients maintain stable housing and improve their health and 
quality of life by addressing their housing, health, mental health, substance use disorder and social 
service needs; engaging in meaningful activities; and building social and community relations. The SITs 
will achieve this goal by engaging clients, developing and monitoring a Comprehensive Care Plan (CCP) 
for each, and coordinating services across multiple systems, working collaboratively across all sectors in 
order to leverage services and avoid duplication of efforts. 

The Pilot will tailor the intensity of services to the needs of each client rather than use a defined 
formula. However, the following phases represent an anticipated progression and have been used for 
planning and budgeting purposes: 

Phase 1: Estimated 1-3 months prior to enrollment: Intensive outreach and engagement 
resulting in enrollment; 
Phase 2: Months 1-3 of pilot enrollment: Intensive housing navigation, care coordination and 
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development of CCP;
 
Phase 3: Months 4-9 of pilot enrollment: Continued care coordination, monitoring of CCP, 

housing supports and tenancy sustaining services.
 
Phase 4: Months 10-15 of pilot enrollment: Moderate care coordination etc.
 
Phase 5: Months 16-27 of pilot enrollment: Lower level care coordination and follow-up. 


See budget narrative for further detail on the components of each phase. 

A caseload of 15-50 clients/SIT will be maintained with the greater ratio occurring when the caseload is 
comprised predominantly of clients who are in maintenance mode (Phases 4 and 5), and/or also 
engaged in POFA’s Full Service Partnerships (FSP) that serve clients with serious mental illness who are 
homeless. 

Services Description: 

 Integrated care coordination: The following services will be available to all clients as part of a 
comprehensive approach to care integration provided by the SITs: 
o	 The SW will conduct a comprehensive strengths-based assessment and trauma screening 

and will work with each client to develop an Integrated Comprehensive Care Plan (CCP). 
o	 The SW will access data portals, including ConnectWellSD, HIE, CIE, and the HMIS, to identify 

various services the client is involved with in order to coordinate care. 
o	 When appropriate as part of the CCP, the SWs will facilitate multidisciplinary team (MDT) 

meetings, inviting individuals who are working with their clients from other systems (MCP 
case manager, probation officer, substance use counselor, housing case manager, etc.) to 
work with the client to support goals that promote ”Whole Person Wellness”. 

o	 The SW and/or PSS will facilitate access to services and supports across systems to establish 
safety and stability and address social determinants of health through making contact with 
providers, advocating and modeling self-advocacy skills, helping clients make appointments, 
complete required paperwork, accompanying and/or transporting to services and connecting 
to resources such as CalFresh and other entitlement programs. 

o	 RNs will serve as the link between the SITs and the MCPs, in the event that the MCP has not 
identified a Complex Case Manager (CCM) and the SIT team needs assistance on accessing 
services to support medical needs to mitigate unnecessary ED use. Once a WPW client is linked 
to the CCM, the SIT will defer to the CCM, unless a situation arises that was not anticipated. The 
RN will track client referrals, actions taken and report to the WPW team. The RNs will be 
available to attend interdisciplinary care team meetings if needed, to help assure integrated, 
consistent service delivery in a unique coordinated comprehensive care management model for 
all enrollees. 

o	 The client will transition into a maintenance mode once he/she has established strong 
connections to needed services and supports. Follow-up contact will be made with the client 
and/or a designated member of the MDT (i.e. Housing Navigator, Medical Social Worker) to 
monitor progress/continued engagement during this and the CCP will reflect encounters / client 
progress. 

o	 SITs will use an electronic case management tool, which will be the foundation for the CCP, for 
documenting and tracking of encounters, interventions and client engagement. The case 
management tool will be accessible to the MDT to ensure timely communication and care 
coordination. 

	 Housing Resources and Housing Transition Services: The SITs, with the support of Housing 
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Navigators, will assist clients in accessing appropriate housing interventions to ensure they have safe, 
stable homes. Upon enrollment, the client’s housing status will be assessed by the SIT using the 
region’s common housing assessment tool. Results from the tool will be entered into the 
Coordinated Assessment and Housing Placement (CAHP) system to match the client to housing 
resources. The region has prioritized housing resources for individuals who have high acuity and are 
chronically homeless. The SITs will either coordinate with the client's existing housing navigator or 
provide housing transition and navigation services once a housing resource is identified. These 
transition/navigation services may include assessment for preferences and barriers to successful 
tenancy, housing search and identification, assistance with the housing application process, obtaining 
the necessary documents to be housing ready, and move-in assistance. A flexible housing pool will 
be locally established through funding from various entities in the region, and will provide a resource 
to support developing housing for people experiencing homelessness, including Whole Person 
Wellness clients. No WPW Pilot funds will be used for the housing pool. 

	 Tenancy Sustaining Services: The SIT’s tenancy sustaining services will be modeled after the 
evidence-based practice Critical Time Intervention (CTI) that is comprised of three phases: 
Transition, Try-Out, and Transfer of Care. In the Transition Phase the goal will be to provide intense 
support and begin to connect the client to supports that will assume primary housing services 
beyond the SIT’s involvement. During the Try-Out Phase the SITs will monitor and strengthen the 
clients housing support systems and networks, and by the Transition Phase the SIT will begin to 
terminate services and ensure other support networks are adequately in place. Tenancy sustaining 
services during the three phases may include identification and intervention for behaviors that may 
jeopardize housing, education on tenant and landlord rights and responsibilities, supporting the 
client in developing and maintaining relationships with landlords, linkage with other community 
based resources, and reviewing and updating housing plan, and ongoing training in being a good 
tenant. 

Appropriateness of services to the target population: In developing the WPW Pilot model, partners 
incorporated best practices (i.e. Housing First, Recovery Oriented, Wrap-around), lessons learned 
through current programs and services in San Diego, knowledge of the target population and 
strengths/weaknesses of the Continuum of Care in the region. The major finding was that individuals are 
challenged with navigating multiple systems, either alone or assisted by multiple discipline-specific case 
managers. Proposed WPW services address this need via an approach that is comprehensive, client 
centered, trauma informed and culturally competent. Interventions will be tailored to meet individual 
needs, respecting the role of the client to be a decision maker in the care planning process and ensuring 
coordination of care. 

Likelihood of success (including housing stability): The WPW Pilot combines all of the elements required 
to provide a successful coordinated care approach for the target population: collaborative leadership and 
meaningful coordination across public and private systems; capacity to share data across systems; 
demonstrated prior success and commitment to meeting the needs of these individuals; and use of 
evidence-based practices. 

Likelihood of housing stability is ensured through the Pilot strategy of linking with the CAHP system to 
prioritize access to available housing solutions for WPW Pilot clients and by providing housing transition 
services and tenancy supports. 

Alignment with other initiatives: The WPW Pilot is fully aligned with County of San Diego’s Live Well San 
Diego framework, County supported projects such as POFA and with the efforts of the RCCC which 
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promotes and coordinates a community-wide commitment to ending homelessness and is responsible for 
operating a HUD- mandated coordinated entry system to prioritize all housing resources in the 
community and to match them to individuals and families based on their assessed need. 

Infrastructure needed: The WPW Pilot will benefit from existing technology infrastructure offered 

through HIE, CIE, and ConnectWellSD, with the addition of a Case Management Module and new
 
connectivity that will allow the SIT to access and share client information in a manner that supports
 
improved outcomes for the client and project success.
 

Testing new intervention: The WPW Pilot represents an opportunity for San Diego County stakeholders 
to work across systems in a manner and scale that has not been possible until now. Other initiatives 
have focused on a more narrowly defined target population with the majority of services provided “in-
house” by a single contracted partner who addresses only isolated, point-in- time client needs based on 
funding source (for example, TCM) or only in the confines of a particular system. WPW tests the 
Integrated Care model under more challenging, yet more realistic and sustainable conditions via linking 
to a network of community partners across a variety of specialty disciplines. 

3.2 Data Sharing 

Current System and Vision: Currently San Diego has a robust data infrastructure including 
ConnectWellSD, Community Information Exchange (CIE), San Diego Health Connect (SDHC), Homeless 
Management Information System (HMIS), and the MCP’s databases. Although at an advantage with 
these systems in operation, they currently exist in silos. ConnectWellSD is a County-wide effort to 
put Live Well San Diego into action and is intended to be an electronic information sharing hub that will 
allow County staff and contractors from different systems to share client-specific information with each 
other to provide better, more efficient service. It will connect mental health services, alcohol and drug 
services, eligibility services, public health, aging and independence services, housing and community 
development, and probation. CIE, operated under 211-San Diego, includes a variety of social services, 
along with City of San Diego Emergency Medical Services. SDHC operates the region’s Health 
Information Exchange (HIE) with data from the various hospitals, health systems, and clinics, county-
wide. HMIS contains HUD-mandated data on individuals and families accessing homeless assistance and 
is also the platform for the region’s C!HP system. The long-term vision is to share information bi-
directionally throughout the major systems for the target population. 

Privacy Protocols: HHSA and partners will determine the minimum information necessary to be shared 
to effectively accomplish data sharing tasks. Since information will include protected health 
information, including substance use and mental health, HHSA as the lead entity will ensure that the 
data sharing protocols comply with all state and federal laws. At this time, all of the data systems have 
robust policies and procedures around privacy and security in place, providing a solid foundation for any 
additional data sharing policies and procedures to ensure both compliance with state and federal laws 
as well as success of the pilot. Protocols will be developed to support the following functions: 

Development of the Pilot Participant List and Baseline Data 
1.  	 MCPs will generate a data extract of their high-cost frequent users in CY 2015 using agreed upon 

selection criteria. Data will be provided to HHSA. 
2.  	 HHSA will cross reference MCP data with HMIS to identify homeless status, along with
 

HHSA databases to identify those with SMI and/or SUD.
 
3.  	 HHSA will develop the Pilot Participant List consisting of high-cost frequent users who are 
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homeless or at risk and have SMI, SUD, or chronic physical health conditions. 
4.  	 The AC will establish a Clinical Review Team to set criteria and priorities for selecting individuals 

from the Pilot Participant List and assigning them to SITs for outreach. 
5.  	 Baseline data will be developed for the Pilot Participant List to be submitted to DHCS by 

December 31, 2016. 
6.  	 Every 3 – 6 months, based on client flow in the pilot, the MCPs will conduct another data run 

which will be crossed referenced with HMIS and HHSA databases to determine new high-risk, 
high-utilizers to add to the master Pilot Participant List. The CRT will meet to review the revised 
list and assign to SITs for outreach. Individuals identified and previously assigned to SITs will be 
removed from the updated Pilot Participant List. Additionally, individuals who refuse to 
participate in the pilot will be removed from the list after 6 months of intense outreach and 
education. 

Outreach and Engagement 
1.  	 SITs will use the list to identify clients for outreach. Individuals on the list will be shared with 

community outreach partners to assist in outreach efforts. Each SIT will start with 20 identified 
potential WPW clients. The SIT will receive a new list of 20 potential participants from the CRT 
every 3-6 months based on clients flow. 

2.  	 During outreach, SIT’s will ask the client about opting in to CIE to facilitate access to social 
service information. 

3.  	 SITs will access HMIS to view housing and homeless services the client has been engaged with. 
4.  	 Engagement will be complete when the client agrees to enroll in the pilot and consents to 

share treatment information across all providers. 

Housing Transition, Care Coordination, and Tenancy Services 

1. 	 SITs will use ConnectWellSD Case Management tool to support interaction with primary care 
providers, BHS programs, housing, and social services. 

2.  	 HIE will set up an electronic alert to the SIT team when a client accesses an area hospital. 

In addition, data sharing privacy protocols will be developed for outcome tracking and evaluation efforts 
for the pilot. HHSA will ensure necessary BAA’s and consent forms are in place with data sharing partners 
to support robust evaluation activities. Specifics on the type of data shared will be explained in section 
4.2. 

Implementation Plan: It is expected that the generation of the Pilot Participant List and baseline data 

will happen in Fall of 2016. The data infrastructure to conduct outcome tracking and reporting will use
 
existing systems with the expectation that over the course of the pilot ConnectWellSD, HIE, CIE, and 

HMIS can be linked electronically for more robust reporting and enhanced care coordination.
 

Data Governance: The WPW Management Committee, will create a Data Governance Work Group 
chaired by HHSA, and include members from HIE, CIE, HMIS, and MCPs. Issues such as developing 
information technology infrastructure, privacy and security policies and procedures, engaging SITs in the 
development of web-based interactive care coordination modules, incorporating telehealth capability, as 
well as data collection and outcome reporting, will be key focus points for the group. The group will also 
solicit feedback from partners’ legal and IT staff, as well as SIT’s as needed. 
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Section 4: Performance Measures, Data Collection, Quality Improvement 
and Ongoing Monitoring 

4.1 Performance Measures 

Overarching vision: The WPW Pilot performance measures will be collected and analyzed in a 

purposeful, systematic and timely manner to document the effectiveness and impact of the pilot, 

identifying areas needing change and improvement, and informing future replication efforts.
 

Overall Plan: WPW Pilot performance measures will include: 
(1) 	Short-term process measures that will track outcomes and whether these outcomes differ from 

those proposed in the pilot implementation plan. 
(2) Outcome measures that will track the extent to which the WPW Pilot is successful in achieving 

its goals as defined below -
 Improve coordination across participating entities, including data and information sharing 
 Improve beneficiary physical and behavioral health outcomes 
 Reduce avoidable utilization of emergency and inpatient services 
 Increase access to social services 
 Improve housing stability 

Information on WPW Pilot performance measures is organized as follows:
 
Tables below: Provide short-term process measures for each type of participating entity and the WPC
 
pilot as a whole, organized by demonstration year and subsequent pilot years.
 

Sections 4.1a and 4.1b: Identify ongoing outcome measures, universal and variant which align with 

requirements outlined in Attachment MM and support attainment of project goals.
 

Overall Pilot – All Participating Entities (including community technology partners) 
Year Short-Term Process 

1 o Participate in AC and MC meetings 
o Coordinate data systems 
o Conduct cross system advocacy and education 
o Provide and review baseline data 
o Participate on Clinical Review Team 

2-5 Same as year 1 plus 

o Participate in PDSA processes 
o Provide data to support project implementation, operations and learning 

County HHSA 
Year Short-Term Process 

1 o Coordinate AC and MC meetings 
o Develop Pilot Participant List and baseline data 
o Participate on Clinical Review Team 
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2-5 o Coordinate AC and MC meetings 
o Oversee PDSA process 
o Collect data on pilot participant scores on the MDD and NFQ 0104 (baseline year 2, 

comparisons years 3-5) 
o Execute and monitor contract/s with community provider 
o Provide appropriate BHS interventions for WPW clients 
o Refresh the Pilot Participant List every 3-6 months based on client flow 
o Participate on Clinical Review Team 
o Submit project reports 

Contracted Community Provider/s (TBD) 
Year Short-Term Process 
2-5 o Negotiate contract (year 2) 

o Hire and train SITs (year 2) 
o Conduct outreach and engagement 
o Complete common comprehensive assessment 
o Develop comprehensive care plan (CCP) 
o Provide integrated care coordination services 
o Provide maintenance and follow-up services 
o Link with Complex Case Management team 
o Participate in CAHP system and connect clients to housing resources 
o Implement tenancy sustaining services 

Public Safety Group 
Year Short-Term Process 

1 o Provide baseline data 
2-5 o Coordinate community supervision and reentry services to co-enrolled WPW clients 

o Contribute to development of CCP 
o Provide appropriate public safety interventions for WPW clients 

MCPs 
Year Short-Term Process 

1 o Identify potential clients and provide baseline data 
o Participate on Clinical Review Team 

2-5 o Continue to identify potential clients 
o Participate on Clinical Review Team 
o Participate in care integration with SITs 
o Link with community partners to support CCPs 
o Establish and maintain the care delivery network to ensure primary care access 

Housing Authorities 
Year Short-Term Process 

1 o Identify housing resources 
2-5 o Oversee contracts with community providers who provide housing services 

o Leverage existing community based housing resources through the CAHP system 
o Identify new housing resources that can be linked to the SITs 
o Conduct landlord engagement strategies 
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 Health Outcomes   Target by year 

 Metric  Measure  Year 1  Year 2  Year 3  Year 4  Year 5 

 Ambulatory 
   Care - Emergency 

Department 
 Visits 

 (1) Number of 
avoidable ED visits by 
WPW clients  during their 

  first 12 months of

 new 
 

 N/A  Decreased 
  by 30% 

 Decreased 
 by 30% 

 Decreased 
  by 30% 

 Decreased 
 by 30% 

 enrollment      
  compared to 12 months 

  immediately prior to 
  pilot enrollment 

(2)    Number of 
   avoidable ED visits by 

   existing WPW clients in 

their 2nd  , 
3rd   , or 4th  year in 

 the pilot compared to 
  prior year utilization 

 N/A  N/A Decrease 
 d 

  by 10% 

 Decreased 
  by 10% 

 Decreased 
  by 10% 

The plan for tracking will be use of an integrated case management tool developed in collaboration 
with ConnectWell San Diego, HIE, and 211-CIE, that will be used to coordinate care and track clients. 
HMIS will be used to track housing related measures. Other tools and methods used to track progress 
on the above measures will include meeting agendas, minutes and attendance records; contract 
monitoring reports; PDSA analyses. See response to 4.2. 

The PDSA approach for continuous improvement will be applied both qualitatively and quantitatively 
for data analysis and recommendations for design or system improvement. Incorporating PDSA into 
AC and MC team meetings will help create an iterative learning environment to improve programs and 
identify any gaps or opportunities in the following areas; service delivery, staff capacity, health and 
behavioral health outcomes, information systems, client satisfaction and partnership engagement. 
HHSA will support process improvement by providing quantitative data and qualitative feedback from 
participating entities, including the SITs, as well as having the SITs gather feedback from the clients 
using a standard basic questionnaire at program completion. 

4.1.a  Universal Metrics:  
 

Please  check the  boxes  below  to  acknowledge  that  all  WPC  pilots  must  track  and  report  the 

following universal  metrics. 
 

X  Health Outcomes  Measures 
 
X  Administrative  Measures 
 

*For metrics that maintain the same target percentage across  project  years, the number of clients served  each year will  
increase.  
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Health Outcomes Target by year 

Inpatient 
Utilization -
General 
Hospital/Acut 
e Care 

(3) Number of 
avoidable days 
spent in the hospital by 
new WPW clients during 
their first 12 months of 

N/A Decrease 
d 
by 30% 

Decrease 
d 
by 30% 

Decreased 
by 30% 

Decreased 
by 30% 

enrollment compared to 
the 12 months 
immediately prior to pilot 
enrollment. 

(4) Number of N/A N/A Decrease Decreased Decreased 
avoidable days d by 10% by 10% 
spent in the hospital by by 10% 
existing WPW clients in 

their 2nd , 
rd th3 , or 4 year in the 

pilot compared to prior 
year utilization 

Follow-Up After (5) Percentage of N/A 85% 87% 90% 90% 
Hospitalization WPW clients who 
for Mental receive follow-up 
Illness contact within 14 days 

after hospitalization for 
mental illness. 

Initiation and 
Engagement 
of Alcohol and 

6) Percentage of 
new WPW clients with 
an identified substance 

N/A 35% 35% 35% 35% 

Other Drug 
Treatment 

use disorder who 
initiate treatment 
within 30 days of 
enrollment in the 
WPW Pilot. 
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Administrative Outcomes Targets by year 
Metric Measure Year 1 Year 

2 
Year 
3 

Year 4 Year 
5 

Comprehensive 
Coordination 
Plan 

(6) Proportion of participating 
beneficiaries with a CCP, 
accessible by the entire care 
team, within 30 days of 
enrollment in the WPC Pilot 

NA 95% 95% 95% 95% 

Care 
coordination, 
case 
management, 
and referral 
infrastructure 

(7) Documentation submitted to 
DHCS within established timeline 
demonstrating establishment of 
care coordination, case 
management, and referral 
policies and procedures which 
provide for streamlined 
beneficiary case management. 

Completed N/A N/A N/A N/A 

(8) Regular review conducted to 
monitor procedures for oversight 
of how these policies and 
procedures are being 
operationalized and conduct 
PDSA as a method to obtain 
feedback and shared learning. 

N/A Reviews indicates 100% 
compliance with procedures 

(9) A method to compile and 
analyze information and findings 
from the monitoring procedures 
and a process to modify the 
policies and procedures in a 
streamlined manner and within a 
reasonable timeframe. 

Completed N/A N/A N/A N/A 

Data and 
information 
sharing 
infrastructure 

(10)Documentation submitted to 
DHCS within established timeline 
demonstrating the establishment 
of data and information sharing 
policies and procedures which 
provide for streamlined 
beneficiary care coordination, 
case management, monitoring, 
and strategic improvements. 

Completed N/A N/A N/A N/A 

(11)Regular review conducted to 
monitor procedures for oversight 
of how these policies and 
procedures are being 
operationalized. 

N/A Reviews indicates 100% 
compliance with procedures 
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     (12)A method to compile and analyze 
information and findings from the 
monitoring procedures and a process 
to modify the policies and procedures 
in a streamlined manner and within a 
reasonable timeframe. 

Completed N/A N/A N/A N/A 

4.1.b Variant Metrics: 

The following table identifies preliminary variant metrics selected for San Diego County. Targets have 
been provided where the partners have sufficient information on which to base their estimates. In 
many cases these estimates cannot be provided until baseline data is collected. San Diego County 
proposes to have measures that track percentage improvements over baseline – these improvements 
are anticipated to be a) significant given the intensity of the intervention and b) increase over time 
given learnings provided through the PDSA process. Given that there are no services provided in year 1 
there are no targets for that year. 

Annual Target 

Metric Measure Year 2 Year 3 Year 4 Year 5 

Variant 
Metric 1: 
Administrativ 
e 
Outcome 

Complete and accurate data 
for the month entered into 
the data system by the 10th 
of the month following the 
reporting period by the 
contractor. 

√ 
Increase 
80% over 
baseline 

√ 
Increase 
85% over 
baseline 

√ 
Increase 
90% over 
baseline 

√ 
Increase 
95% over 
baseline 

Variant Number of incarcerations of √ √ √ √ 
Metric 2: WPW participants during the Decrease Decrease Decrease Decrease 
Decrease Jail reporting period will by 5% by 5% over by 5% over by 5% over 
Recidivism decrease as measured by the 

total number of 
incarcerations divided by the 
total number of WPW 
participants enrolled in the 

over 
baseline 

previous 
year 

previous 
year 

previous 
year 
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at least 6 months

 
 

   
  

 
 

  

 

  

 
  

 

 

 
  

 

 

 

 

 

 

 

 
 

  
  

 

 
  

 
 

 

 

 

 

 

 

 

 

  
  

 

 
 

    
 

 

 
 

 
 

 

 

 

 

 
 

 

 

 

   
    
 

 

 
 

 

  

 
 

 
 

 
 

 
 

 
 

    
 

   
    

 
 

  
   

   
   

   
  
  

 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

Variant Depression Remission √ √ √ √ 
Metric 3: among WPW participants Increase Increase Increase Increase 
Depression will be measured by the 35% over 40% over 45% over 50% over 
Remission at percentage of WPW baseline baseline baseline baseline 
12 months participants who achieved 

remission at twelve months 
as demonstrated by a 
twelve month (+/- 30 days) 
PHQ-9 score of less than five 
out of all participants aged 
18 and older with a 
diagnosis of a major 
depression or dysthymia 
and an initial PHQ-9 score 

Variant Suicide Risk Assessment- √ √ √ √ 

Metric 4: Percentage of WPW clients Increase Increase Increase Increase 

SMI who had a suicide risk 35% over 40% over 45% over 50% over 

Population assessment completed at 
each visit out of all WPW 
clients with a new diagnosis 
or recurrent episode of 
Major Depressive Disorder. 

baseline baseline baseline baseline 

Variant Percentage of WPW clients √ √ √ √ 
Metric 5: who are permanently Increase Increase Increase Increase 
Permanent housed for greater than 6 40% over 45% over 50% over 55% over 
Housing months measured by the 

number of participants in 
housing over 6 months out 
of the number of 
participants in housing for 

baseline baseline baseline baseline 

Variant Percentage of new WPW √ √ √ √ 
Metric 9: clients who were homeless 50% 50% 50% 50% 
Housing or in shelter become 
Outcome permanently housed 

within three months of 
enrolling in the project. 

Pay for Outcome Metrics 

Variant 
Metric 6: 
Other 
Outcome 

Number of hospital days new 
WPW clients are in San Diego 
County Psychiatric Hospital 
during their first 12 months 
of enrollment as compared to 
12 months immediately prior 
to enrollment. 

√ 
Decreased 
by 

20% 

√ 
Decreased 
by 

20% 

√ 
Decreased 
by 

20% 

√ 
Decreased 
by 

20% 
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Variant 
Metric 7: 
Other 
Outcome 

Number of hospital days 
existing WPW clients in their 
2nd , 3rd , or 4th year in the pilot 
are in San Diego County 
Psychiatric Hospital as 
compared to prior year 
utilization. 

N/A √ 
Decreased 
by 

5% 

√ 
Decreased 
by 

5% 

√ 
Decreased 
by 

5% 

Variant 
Metric 8: 
Health 
Outcome 

Percentage of new Whole 
Person Wellness (WPW) 
clients seen by a primary care 
provider within 60 days of 
enrollment in the program. 

√ 
80% 

√ 
80% 

√ 
80% 

√ 
80% 

4.2 Data Analysis, Reporting and Quality Improvement 

Overview: San Diego County has considerable existing capacity and infrastructure in the area of data 
collection, tracking and sharing. Measuring the universal and variant metrics proposed in the WPW 
pilot will require outcome data sharing from the Care Management tool, MCP’s, the HMIS, and the 
Sheriff’s Department’s Jail Information Management System (JIMS). Data from the MCP’s, HMIS, and 
JIMS will be used to perform return on investment evaluations. ConnectWellSD will also be used to 
collect, track, and report on client outcomes, specifically around the service interventions and 
strategies and participant health outcomes. Data will be collected to track progress in delivering short-
term process measures. All data will be integrated within required reports and shared with DHCS and 
local stakeholders. The Data Governance/Technology Work Group of the MC will be responsible for 
developing new reporting tools and processes that support the needs of the WPW Pilot starting in year 
1 as described in section 3.2. 

Data collection, analysis and reporting plan Short-term process and administrative measures: The 
County HHSA Program Coordinator will be responsible for collecting, tracking and reporting upon 
measures relating to system development (i.e. care coordination, case management and referral 
infrastructure), capacity building and quality improvement (training and implementation of PDSA process). 
Tools used will include meeting agendas, minutes, attendance records, and monthly progress logs. 

The contracted service provider/s will designate a Program Manager or other individual to be 

responsible for collecting, tracking and reporting upon short-term process and administrative
 
measures such as relating to number of clients engaged and their characteristics, as well as the types
 
and units of services provided. Data will be collected on an ongoing basis and will be compiled by the
 
Contractor within a monthly report, due by the 10th of the month following the reporting period. The
 
contracted service provider/s will participate as a member of the WPW Management Committee.
 

Universal and Variant Outcome Measures (other than administrative measures): The analysis and 
reporting plan for the following measures is that each entity will provide their data reports to the MC 
who will review and analyze the information on an ongoing basis throughout the duration of the project. 
Areas of under-performance will be identified and analyzed by the MC and through the PDSA process to 
address challenges and barriers. Progress reports will be created by members of the MC and shared with 
the AC. The AC will review reports and provide their feedback and recommendations to the MC. 
All project outcome data will be compiled every 6 months by HHSA to be able to report on pilot 
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performance. HHSA will analyze data related to the pilot and complete mandatory reporting and 
evaluating performance of pilot interventions/entities compared to baseline/goals/best practices/other 
pilot sites/clients not in pilot population. HHSA will develop data sharing agreements immediately to be 
able to conduct outcome reporting and evaluation for the pilot. 

Universal Measures Data Collection Plan 
(1) And (2) Number of avoidable ED visits by WPW clients Data collected and reported by 

MCPs on a monthly basis,(2) And (3) Number of avoidable days spent in the hospital by 
WPW clients 

(3) Percentage of WPW clients who receive follow-up 
contact within 14 days after hospitalization for mental 

Data collected by SITs on an 
ongoing basis and 
entered/shared via the Care 
Management tool. 

(4) Percentage of WPW clients with an identified substance 
use disorder who initiate treatment within 30 days of 
enrollment in the WPW pilot. 

Variant Measure Data Collection Plan 
Variant Metric 2: Number of incarcerations of WPW participants Data collected by the Sheriff 
during the reporting period will decrease as measured by the total and the SIT 
number of incarcerations divided by the total number of WPW 
participants enrolled in the reporting period. 
Variant Metric 3: Depression Remission among WPW participants Data collected by BHS on a 
will be measured by the percentage of WPW participants who monthly basis (via their 
achieved remission at twelve months as demonstrated by a twelve contracted service 
month (+/- 30 days) PHQ-9 score of less than five out of all providers). 

participants aged 18 and older with a diagnosis of a major 
depression or dysthymia and an initial PHQ-9 score greater than 
nine during an outpatient encounter. 

Variant Metric 4: Suicide Risk Assessment- Percentage of WPW 
clients who had a suicide risk assessment completed at each visit 
out of all WPW clients with a new diagnosis or recurrent episode 
of Major Depressive Disorder. 

Data collected by SIT on an 
ongoing basis and 
entered/shared via Care 
Management Tool. 

Variant Metric 5: Percentage of WPW clients who remain stably 
housed as measured by maintaining permanent housing at 6 
months, following being housed, or if exiting housing, they exit to 
another permanent housing destination.  The number housed 
each year will increase based on the number of people enrolled. 

Data collected by SIT and 
verified through the HMIS 

Variant Metric 6: Number of hospital days WPW clients are in San 
Diego County Psychiatric hospital 

Data collected by BHS and 
entered/shared via Cerner 
the Care Management tool. 

Variant Metric 8: Percentage of new Whole Person Wellness 
(WPW) clients seen by a primary care provider within 60 days of 
enrollment in the program. 

Data collected by SIT and 
entered into Care Management 
tool 

Plan Do Study Act: HHSA will use the PDSA model to improve the interventions and services over the life 
of the pilot. Through agreement with WPW partners HHSA has established a set of outcome measures 
for the pilot as well as a desired target or change expected. PDSA is woven into the fabric of HHSA 
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departments and staff continually uses data to inform processes and to ensure data driven decision 
making within the programs. The County of San Diego, HHSA Public Health Services recently received 
Public Health Accreditation by the Public Health Accreditation Board (PHAB). One of the highlights from 
this PHAB report identified a” strong commitment to a culture of improvement”. Performance 
management and quality improvement has been in place in Public Health Services for ten years. 

BHS also has a robust Quality Improvement department in which annual goals are developed in multiple 
areas including that services are client centered; services are safe; services are effective; services are 
efficient and accessible; services are equitable; and services are timely. These goals are then evaluated in 
the development of future goals to ensure a continuous improvement model. In addition, two 
Performance Improvement Projects are conducted annually, based on BHS’ extensive data, to ensure the 
ongoing quality improvement of services and programs. The pilot will draw from subject matter experts, 
such as these teams, for their expertise as needed. 

Sustainability Planning: Project reports that will include analysis of data regarding client outcomes and 

return on investment will be carefully reviewed by the AC and the information will be used to inform the 

WPW Pilot Sustainability Plan. Data presentations will be made to FTEH-SD who are represented on the
 
AC by Alliance Healthcare Foundation.
 

4.3 Participant  Entity Monitoring  

HHSA will conduct regular ongoing monitoring of the WPW partners throughout the course of the pilot. 

HHSA will monitor partner performance measures outlined in section 4 as well as all Universal and 

Variant measures using the PDSA process outlined in section 4.2. The WPW AC will meet regularly and 

part of each meeting will include reviewing partner performance measures and Universal and Variant 

metrics. For concerns regarding partner performance measures outlined in section 4, HHSA will meet 

privately with partners to understand the issue and brainstorm solutions. If solutions cannot be 

generated or overcome, HHSA will elevate the concern to the AC for discussion. Most of the monitoring
 
will be performed on the contracted provider/s operating the SIT’s. HHSA will use the Project
 
Coordinator and Data Analyst to support provider/s monitoring activities. HHSA will analyze data across 

SIT’s and compare performance among providers of the same service. HHSA will use data to understand
 
if there is an issue with a particular intervention or provider. Again if performance concerns arise, HHSA
 
will meet privately with the provider/s to try and understand what is happening and make necessary
 
corrections. For low performing provider/s, HHSA will provide needed support in the form of technical
 
assistance to make the necessary corrections. It is the hope that the through discussions and the receipt 

of technical assistance that the provider/s will improve performance and that it is sustained over time. 

However, if the provider/s do not demonstrate improved performance a course of corrective action may
 
need to be taken. This process may include a Corrective Action Notice requiring a response within a
 
specified period of time, increased monitoring of the contractor, and if issues or underperformance
 
continues to be unacceptable, it could ultimately result in contract termination.
 

Section 5: Financing 

5.1 Financing Structure 
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Financing Structure: HHSA shall pay costs as incurred for WPW infrastructure and activities from the 
County General Fund (GF). HHSA will contract with one or more community partners to provide Service 
Integration Team (SIT) coordinated care services and will pay the contractor(s) per the terms of their 
contract(s). HHSA will expend funds on approved WPW activities prior to payment by DHCS. Upon 
receipt of earned payments from DHCS, HHSA will reimburse the General Fund (GF) for funds expended as 
follows: 

	 Infrastructure, FFS, PMPM payments – reimburse HHSA GF for program administration and 
payments to Pilot service providers. 

	 Incentives – reimburse HHSA GF for payments to SIT contractor. 

	 Pay for Metric Reporting – reimburse HHSA GF for reinvestment in IT infrastructure to support 
the pilot. 

	 Outcome Metric payments – 
o	 90% reserved by HHSA to reinvest in the program to support projects to enhance Pilot IT 

infrastructure and help ensure the program is fully funded during the pilot period; 
o	 10% paid to SIT contractor; 

HHSA will reinvest any cost savings from the PMPM bundled services in remaining approved 
activities/infrastructure to ensure financial sustainability throughout the Pilot period. 

Administrative Oversight: HHSA administrative staff will review and approve Contractor invoices. 
Per County policy, payments shall only be authorized to contractors upon verification of receipt of goods 
and/or services for each service period. In addition, County policy requires staff to conduct an annual in-
depth invoice review or site visit to ensure contractor compliance with funding source and County 
requirements. Site visits may include a “ride along” to observe contractor performance in the field. 

WPW administrative staff and HHSA’s centralized fiscal unit will coordinate in preparing mid-year and 
annual reports to DHCS and any follow-up requests for information required for Pilot reimbursement. 
HHSA fiscal staff and the County’s Auditor and Controller’s office are experienced in processing IGT 
transfers under the voluntary rate range IGT program. 

Administrative staff shall maintain a monthly expenditure and revenue tracking report and present the 
financial condition of the Pilot to the Management Committee quarterly. The Pilot will be subject to the 
County’s quarterly budget review/monitoring processes. Pilot inflows and outflows will be subject the 
County’s internal controls and audit procedures. 

Payment Timeline: HHSA shall submit reports to DHCS and transfer IGT payments to DHCS within all 
required timeframes. IGT payments will be made semi-annually based on deliverables completed and 
metric outcomes achieved Year 1 IGT payments will occur in 2017 and will be based on the application 
and baseline data deliverables. 

Per County policy, County Pilot contractors shall be paid net-30 from the date of receipt of the invoice 
and documented satisfactory receipt of goods and/or services outlined in the contract. 

Payment Structure: 
For HHSA’s claim to DHCS: 

	 Infrastructure payments: costs incurred for the approved deliverable. 

	 Fee-for-service (FFS): FFS rate multiplied by number of units completed. 

	 PMPM bundled payments: PMPM rate multiplied by number of clients served per month. 
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 Incentive payments: costs incurred for payments made to SIT contractor. 

 Pay-for-reporting: payment upon timely and complete submission to the State of all required 
data elements to calculate all universal and variant health outcome metrics and variant SMI and 
housing metrics. 

 Metric outcomes: payment earned for achievement of identified metric outcomes. 

For HHSA’s payment to Pilot service providers: 
SIT contractor: 

 Outreach & Engagement: fee-for-service rate multiplied by the number of client encounters 

 Enrollment: enrollment phase specific PMPM rate multiplied by the number of clients served 
each month in each enrollment phase. 

 Incentives: payments earned. 
 Metric outcomes: 10% of approved payment received from DHCS. 

IT vendors: 

 Design: labor rate multiplied by labor hours, plus reimbursement for materials, licenses, etc. 

 Maintenance and Operations: monthly usage fee. 

 Case Management System: license fee multiplied by number of licenses. 

Payment Process: 
HHSA’s Claim to DHCS: HHSA will comply with all DHCS stated reporting timelines and IGT transfer 
processes in order to receive WPW payments earned. 

Contractor’s Claim to HHSA: contractor shall submit an invoice to HHSA. Upon verification of receipt of 
services, invoice calculation, and availability of funds, HHSA shall remit payment to contractor. 

Payment Tracking: County uses Oracle as its system of record. The Pilot will be assigned a unique 
Project number used to track all related revenues and expenses. Expenses may be sub-categorized 
within the project using unique task numbers. The project number and task numbers are used for 
retrieving data and creating reports from the system. Invoices for services rendered by HHSA are 
tracked in the County’s accounts receivable system. When payment is made, the payment will be 
matched to the receivable and credited to the appropriate revenue account using the project and task 
identifiers noted above. 

Invoices for services provided to HHSA are tracked in the County’s accounts payable system. Upon 
receipt of the invoice, staff verifies receipt of deliverables, checks balance of encumbrance, approves 
invoice for payment and submits invoice to accounts payable. 

Current systems will be able to support payment for the Pilot. A new case management system will assist 
in the tracking and verification of encounters, member months and outcomes achieved necessary to 
report on for payment. 

Sufficiency of Funds: WPW Administrative staff will monitor financials monthly and utilize trending 
analysis to identify variances from the expected flow of funds and immediately investigate discrepancies. 
Staff will submit a financial report to the Management Committee quarterly to include year-to-date and 
projected revenues and expenses and loss mitigation efforts, if applicable. HHSA has identified one-time 
contingency funds to cover Pilot expenses should certain outcomes or deliverables not be fully achieved, 
resulting in receiving lower than anticipated Pilot funding. 
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Value-Based Payment Approaches: Linking contractor payments to deliverables increases provider 
accountability for achieving joint outcomes. In combining a FFS, PMPM and incentive/outcome structure 
for the contracted integrated care coordination services, a blend of output and outcomes will be 
rewarded. HHSA will incentivize the contractor for exceptional performance in core processes critical to 
the path of success for the Pilot, while paying a PMPM to ensure funding for the contractor is rightsized to 
the caseload. Using payment structures like the one proposed in this program will enable HHSA to 
continue its transition from cost-based reimbursement to a more collaborative, deliverables/outcomes 
based model. 

5.2 Funding Diagram 
Attach a funding diagram illustrating the flow of requested funds from DHCS to the lead entity and 

other participating entities. (Attachment) (STC 117.b.xviii)
 

5.3 Non-Federal Share 
HHSA, as the lead entity, will be providing the entire non-federal share necessary to match the federal 
Pilot funds. HHSA will primarily be using un-securitized tobacco funds, which is in alignment with the 
County’s Board of Supervisors Policy requiring tobacco funds to be used for healthcare-based programs. 
HHSA may also leverage MHSA funds as approved in the annual MHSA Plan as well as Realignment funds, 
prior year voluntary rate range IGT funds, and Agency Fund Balance. Any and all funds used will meet all 
requirements to qualify for federal financial participation under the IGT process. 

5.4 Non-Duplication of Payments and Allowable Use of Federal Financial 
Participation 
HHSA will pay for the provision of Pilot services from the County’s General Fund. As Pilot funding is earned, 
the General Fund will be reimbursed using WPC payments received for infrastructure, services and a 
portion of what is received for meeting outcomes. HHSA will potentially utilize MHSA funds to pay for 
services as approved in the MHSA Plan. Any MHSA activities/funds approved for the Pilot will be 
unleveraged and available to draw down FFP under the Pilot. The same would apply to any Realignment 
funded activities. 

Payments will comply with STC 113 in that they will support infrastructure approved in the Pilot 

application to promote integrated service delivery (such as the case management system that will 

provide an electronic vehicle for shared client management), and contracted coordination and
 
integration services not otherwise reimbursed by Medi-Cal.
 

There will be no risk of receiving federal funds for services to people that are not Medi-Cal beneficiaries 
given the way the target population is being identified. The starting point for the target population served 
will be a list of high-utilizing, high cost Medi-Cal beneficiaries identified by the partnering MCPs. The list 
will then be further narrowed using other data systems to identify those who are homeless or at risk of 
homelessness and have a mental health condition, a substance use disorder, or chronic physical health 
condition(s). The resulting list will be prioritized and given to the SITs for outreach, engagement, and 
enrollment. 

28
 



 
 

            
           

         

            
       

 
           

               
           

           
            

  

 
              

           
              

           
            
              

 

   
          

 
  

            
      

           
   

 
 

            
        

            
 

 
            

         
          

      
           

        
        

         
 

             
            

In addition, based on our current Targeted Case Management (TCM) model the WPC population is not 

eligible for TCM.  As an additional safeguard to ensure no service duplication, the list of high-utilizing, 

high cost Medi-Cal beneficiaries identified for the Pilot will be reviewed by the County’s TCM
 

Coordinator and shared with the Medi-Cal managed care plans to prevent the outside possibility of 

enrolling beneficiaries who may be receiving TCM.
 

The contracted services to be provided as part of the Pilot will be clearly identified in the contractor’s 
statement of work and will not include services reimbursed by Medi-Cal. SITs will be thoroughly trained on 
connecting clients to existing social, behavioral, housing and health services in order to fully leverage 
capacity in the community and not duplicate services. Existing County policies around annual in-depth 
invoice review or site visit to ensure contractor compliance with funding source and County requirements 
will apply. 

Pilot participants will also have access to housing supports eligible for Pilot funding as well as rent 
subsidies and other housing funds not eligible for FFP. HHSA has a robust accounting system with strong 
processes and controls already in place to enable oversight and separate tracking of these funds. HHSA 
is currently exploring utilizing the Housing and Community Development (HCD) Department, which 
recently transferred to HHSA, to oversee and manage distribution of Pilot FFP funded and non-FFP funded 
housing supports using procedures currently established in HCD to manage, track and report on such 
funds. 

5.5 Funding Request 
(Refer to submitted Excel template for budget by year and summary data.) 

Budget Narrative 
In Program Year 1, $8.72 million is budgeted for an approved application and submission of timely 

baseline data. Following is a description of items requested under infrastructure, services, incentive 

payments and outcome metric achievement payments for the four service years of the Pilot, Program 

Years 2017 – 2020.
 

Administrative Infrastructure: 
The County of San Diego’s Whole Person Wellness Pilot program will be supported by five staff years to 
provide program oversight and troubleshooting, data collection and reporting, deliverables monitoring, 
invoice payment and budget management support to the contracted Service Integration Teams (SITs) as 
follows: 

1.0 Program Coordinator – provide oversight of the overall program, serve as Contracting Officer’s 

Representative to contractor(s) hired to provide WPW deliverables, manage the Plan-Do-Study-Act 

(PDSA) process, and chair, participate on or provide support to the Advisory Council, Management 

Committee and Clinical Review Team as needed.
 

1.0 Principal Administrative Analyst (PAA) – provide day-to-day program management, coordinate fiscal 
reporting, review contractor claims, fund draw downs, conduct RFP for any required contractor(s), 
negotiate contract(s), review PDSA results and make recommendations for improvement, participate 
on or provide support to the Advisory Council and Management Committee as needed. 

1.0 Administrative Analyst II – provide analytical and administrative program support, including but not 
limited to: extracting, compiling and analyzing data from various sources and creating reports to track 
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and monitor the Program’s progress in reaching milestones, monitoring PDSA cycles, tracking 
contractor(s) progress in meeting deliverables and alerting PAA of any discrepancies, tracking and 
monitoring program expenditures and revenues. 

2.0 Public Health Nurse (RN) – provide clinical program support including but not limited to: ensuring 
timely medical service delivery for highest risk clients as it relates to chronic condition(s) and 
readmission risk; identifying medical linkage gaps; assisting in educating clients on various aspects of 
their care; serving on Clinical Care Review Team and participating in the review of the list of 
potential clients to determine which will be targeted for inclusion in the WPW pilot. 

TABLE 1 Administrative Infrastructure Annual Budget 

Staff Units Wages Benefits 
Indirect 

Costs 
(5%) 

Annual 
Cost 
Per 
Unit 

Total 
Annual 
Budget for 
Program 
Years 2-5 

Program Coordinator 1 $94,536 $65,201 $7,987 $167,724 $167,724 

Principal Administrative 
Analyst 1 $87,797 $60,553 $7,418 $155,768 $155,768 

Administrative Analyst II 1 $70,408 $48,562 $5,949 $124,919 $124,919 

Public Health Nurse 2 $79,914 $55,116 $6,752 $141,7822 $283,564 

TOTAL PERSONNEL $731,975 

TABLE 2.0 Delivery Infrastructure Annual Budget 

Item Units Annual Cost Per Unit Total 

Program Year 2-5 Ongoing Delivery Infrastructure 

Case Management Annual Licenses 60 $5,000 $300,000 

TABLE 2.1 Delivery Infrastructure Annual Budget 

Item Units Annual Cost Per Unit Total 

Program Year 2 One-Time Infrastructure 

SIT Team Orientation and Training 1 $15,000 $15,000 

Establishment of Case Management System 1 $2,000,000 $2,000,000 

Contract 
Teams 

Awarded for System Integration 
1 $200,000 $200,000 

Total Year 2 Budget for One-Time Infrastructure Set-Up $2,215,000 

TABLE 2.2 Delivery Infrastructure Annual Budget 

Item Units Annual Cost Per Unit Total 

Program Year 3 One-Time Infrastructure 

Interface Deliverable 1 $1,000,000 $1,000,000 
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TABLE 2.2 Delivery Infrastructure Annual Budget 

Total Year 3 Budget for One-Time $1,000,000 

TABLE 2.3 Delivery Infrastructure Annual Budget 

Item Units Annual Cost Per Unit Total 

Program Year 4 One-Time Infrastructure 

Analytics Deliverable 1 $1,000,000 $1,000,000 

Collaborative Learning Session 1 $5,000 $5,000 

Total Year 4 Budget for One-Time Infrastructure Set-Up $1,005,000 

Delivery Infrastructure: Following is a description of the infrastructure items is Tables 2.0 – 2.3 
above that the WPW Pilot will leverage: 

	 SIT Team Orientation and Training (Program Year 2) - An initial orientation and training to 
include: “trauma-informed practice”; Motivational Interviewing; Case Management Module, 
HMIS, CIE, HIE, and the other information systems to be accessed; conducting assessments; data 
collection and reporting; and community resources. SITs, service and housing providers will 
meet quarterly throughout the Pilot to review “learnings” from all aspects of their interventions. 

	 Case Management System (Program Year 2) - In order to successfully coordinate care and track 
outcomes, the WPW Pilot will leverage an on-line electronic case management system. This 
system will enable SITs and other members of the multi-disciplinary team (health, behavioral 
health, housing, public safety) who are responsible for the Comprehensive Care Plan (CCP) to 
coordinate with one another for the client’s care. Information will be shared related to progress 
monitoring, demographic, health-related, and service plan information. It will also support the 
ability to provide linkages, referrals, and consultations and will have reporting and 
documentation capabilities including a longitudinal record for each client that can be viewed in 
various formats. A one-time cost for installation, configuration and customization of the case 
management system is included in Program Year 2017. 

Annual Licenses for utilizing the system will be obtained for key administrative program 
personnel and each service integration team, managed care organization, behavioral health 
outreach and engagement contractor, and housing specialist working on the pilot. A budget to 
support 60 licenses is included. 

	 Contract Awarded for System Integration Teams (Program Year 2) - A procurement process will 
be completed in Year 2 to procure contracted services to deliver the integrated care 
coordination and tenancy sustaining services through the SITs. A payment equal to 5% of the 
expected contract amount for start-up costs is budgeted to be paid once the contract is 
executed. 

	 Interface Deliverable (Program Year 3) - The WPW Pilot will leverage the County’s existing 
HIPAA-compliant ConnectWellSD information technology platform, which is designed to enable 
multiple service providers within the system to collaborate on providing care and services to 
clients. In order to address the specific goals of the WPW Pilot, certain modifications to the 
existing system will be necessary, including expanding interoperability with other data systems 
that will be used to manage overall care for WPW participants. This deliverable includes 
engaging source system vendor(s) to design the interface approach, the development of an 
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interface control document (ICD), data mapping, developing the corresponding XML Schema 
Definition (XSD) document, design the data load process, receive and review sample data 
load(s), update the ICD and XSD as needed, validate data quality, develop, validate, and deploy 

the Service Oriented Architecture (SOA) Service(s), programming of the user interface for display 
of the data, mapping of the data to the user access model, which enables users to access to 
different data sets based on their user role, system integration testing, and user acceptance 
testing. 

	 Analytics Deliverable (Program Year 4) - This deliverable includes identification of data fields, 
identification and development of channels for delivery (e.g., dashboard, report, system alert, 
other), identification and development of required mechanisms for delivery (e.g., data cubes, 
data models, etc.), testing, and deployment. A one-time design and implementation cost is 
included in Program Year 2019. Analytics was sequenced at the end of the planned IT 
infrastructure projects in order to give the planning and governance committees more time to 
make an informed decision as to what data fields, reports and tools could be best utilized to 
serve this population going forward. 

	 Collaborative Learning Session (Program Year 4) – A 1 to 1.5 day Collaborative Learning meeting 
will be held for all partners to provide an opportunity to hear presentations by state and 
national experts on “best practices” relevant to the WPW Pilot, hold breakout sessions to 
explore these concepts in more detail, review accomplishments and challenges of the Pilot to 
date, and discuss future direction. 

Incentive Payments: The following incentive payment budget is proposed for the Service Integration 
Teams (SITs) contractor/s. HHSA will make payments to the contractor out of the HHSA General Fund as 
the incentives are earned. The Pilot payments earned from the State for the incentives will reimburse 
HHSA’s General Fund. 

TABLE 3.0 Annual Incentive Payment Budget For PY 2 Incentive Payment 

80% of those in the outreach and engagement phase will be enrolled in the 
Pilot within 3 months of first encounter $50,000 

95% of those enrolled will have a comprehensive care plan, accessible by the 
entire care team, within 30 days of: 1. Enrollment into the Pilot 2. The 
beneficiary's anniversary of participation in the pilot $50,000 

Total Annual Incentive Payment Budget for Program Year 2 $100,000 

TABLE 3.1 Annual Incentive Payment Budget For PY 3 PY 5 Incentive Payment 

80% of those in the outreach and engagement phase will be enrolled in the 
Pilot within 3 months of first encounter $100,000 

95% of those enrolled will have a comprehensive care plan, accessible by the 
entire care team, within 30 days of: 1. Enrollment into the Pilot 2. The 
beneficiary's anniversary of participation in the pilot $100,000 

Total Annual Incentive Payment Budget for Program Years 3-5 $200,000 

TABLE 3.2 Annual Incentive Payment Budget 

PY 2017 PY 2018 PY 2019 PY 2020 
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TABLE  3.2  – Annual  Incentive  Payment  Budget   

A one-time annual payment of $2,000 per 
enrollment/re-enrollment of an 
individual transitioning from an 

(Jail/IMD) 

$2,000 $2,000 $2,000 $2,000 

Projected Number of Incentives Paid 124 58 62 70 

Total Annual Incentive Payment Budget $248,0000 $116,000 $124,000 $140,000 

At the outset, enrolling WPW eligible clients from the list of identified high utilizers will be critical. The 
SITs will have primary responsibility for locating the identified MCP members, establishing a relationship 
and ultimately building a level of trust that will culminate in obtaining consent to participate in the WPW 
Pilot, share data, and engage in services. In order to maximize the number of clients served and optimize 
the level of coordinated care provided, an incentive will be provided to the contractor for successfully 
achieving an average 80% enrollment rate, as demonstrated by completion of the initial assessment, 
within 3 months of the first encounter. 

Once a client is enrolled, the SITs will need to work quickly to involve all relevant partners in the client’s 
Comprehensive Care Plan (CCP) in order to have the most impact. Establishing and maintaining the CCP 
will be key to achieving good outcomes for the client. It also highlights the SITs role in identifying and 
leveraging resources and services in the broader community. The total incentive payment available to 
earn will be capped as a percentage of the final budget for the contracted SIT Teams. 

As illustrated in Table 3.2, an additional incentive will be available to the SIT contractor/s when a client is 
enrolled from a stay in a jail or an Institution for Mental Disease (IMD). Presumably some of the WPW 
eligible clients will be residing in an IMD or in custody at the time of identification. Likewise, it is possible 
that some of the enrolled WPW clients might reenter a facility at some point during their participation in 
the program. No one will be enrolled into the Pilot until they have been released back into the community.  
Clients will be disenrolled as needed if they return to an institution from the community following initial 
enrollment. Therefore, the FFS outreach and engagement rate and PMPM rates will not apply to this 
population. The goal will be to engage/reengage these individuals into the program after release. It is 
expected that the SIT Team will work with the client up to 90 days prior to release to help prepare, support 
and facilitate the transition back into the community. An incentive payment is proposed to support the 
contractor in engaging/reengaging the client as measured by whether they are able to successfully 
enroll/reenroll the client into the Pilot following release. A payment of $2,000 per enrollment upon 
completion of the initial assessment/reassessment is proposed to incentivize the contractor to work with 
and support this population, limited to one such payment per enrollee per 12-month period. 

FFS Services Budget Component 
The SITs will be responsible both for initial outreach and engagement as well as the ongoing integrated 
care coordination once they successfully enroll a client into the WPW Pilot. Because not all clients will 
enroll, and the SIT teams will be expected to maximize time conducting outreach to clients from the list 
of identified frequent users, a budget based on encounters is proposed. It is estimated that each SIT will 
be able to provide 10 encounters per case per month in the outreach and engagement phase. This takes 
into consideration that they will also be expected to provide crisis stabilization and other services as 
needed prior to enrollment, and will need time to learn about a potential client by building a composite 

based on service information in existing case management and data systems, as well as continue to build 
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case documentation prior to enrollment. 

The FFS encounter rate was built as follows: 
1.  	 Start with total projected annual costs for the 12 contracted SITs (See Table 14 at end of PMPM 

section for SIT contractor budget). 
2.  	 Allocate annual contracted costs according to the projected amount of time used by the SITs for 

the outreach and engagement phase vs. the subsequent care coordination phases (Tables 4 & 5). 
Outreach and engagement will comprise the majority of SIT workload in the first service year as 
the teams build their caseloads. 

3.  	 Calculate the expected encounters per year multiplying the number of case months expected in the 
outreach and engagement phase by 10 encounters. Divide the contracted costs for the outreach 
and engagement phase calculated in Table 5 by the number of encounters expected per year to 
arrive at a cost per encounter of $204 (Table 7). 

TABLE 4 Percent of Hours by Phase for SIT Teams 

Phases PY 2017 PY 2018 PY 2019 PY 2020 

Outreach and Engagement 58% 27% 29% 32% 

Post Enrollment Care 
Coordination, Monitoring 

42% 73% 71% 68% 

and FolloTotal w-up phases 100% 100% 100% 100% 

TABLE 5 Costs Allocated By Phase 

Phases PY 2017 PY 2018 PY 2019 PY 2020 

Outreach and Engagement Phase $2,536,536 $1,188,096 $1,270,104 $1,426,572 

Post Enrollment Care Coordination, 
and Follow-up phases 

Monitoring 
$1,872,479 $3,223,077 $3,138,483 $2,983,293 

Total costs per year* $4,409,015 $4,411,173 $4,408,587 $4,409,865 
* Note: amounts differ slightly from Table 11 Proposed Annual Budget for SITs due to rounding 

TABLE 6 Costs Allocated By Phase (% of Total Budget shown in Table 11) 

Phases PY 2017 PY 2018 PY 2019 PY 2020 

Outreach and Engagement Phase 58% 27% 29% 32% 

Post Enrollment Care Coordination, 
and Follow-up phases 

Monitoring 
42% 73% 71% 68% 

Total costs per year* 
100% 100% 100% 100% 

TABLE 7 Per Encounter Budget 

Phases PY 2017 PY 2018 PY 2019 PY 2020 

Average monthly cases in O/E phase 104 49 52 58 

Number of encounters per month 1,036 485 519 583 

Number of encounters per year 12,434 5,824 6,226 6,993 

Costs per year for phase 1 $2,536,536 $1,188,096 $1,270,104 $1,426,572 
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TABLE 7 Per Encounter Budget 

Cost per encounter $204 $204 $204 $204 

PMPM Bundle for Service Integration Teams (SITs) 

In addition to outreach and engagement, the SIT manages the life of the case after enrolling the client, 
including helping clients navigate and integrate a full range of services including housing supports, 
mental health services, substance use services, and health care services; serving as the central liaison for 
the client and all recommended service providers; maintaining ongoing proactive contact with clients to 
monitor progress and ensure long term successful outcomes; and reporting progress to the program 
administration team. 
A SIT will be composed of 1 full-time equivalent (FTE) social worker and 1 FTE peer support specialist. 
Twelve teams are proposed in the budget and will have the support of 4 FTE Master’s level Social 
Workers, 4 FTE Housing Navigators, and 2 FTE County Public Health Nurses (budgeted in Administrative 
Infrastructure). As mentioned under the FFS section and throughout Section 3 of the narrative, a SIT will 
continuously serve a client throughout various phases of service intensity for approximately 2.5 years 
from the point of initial outreach. Each team is expected to enroll approximately 90 cases over the life of 
the WPW Pilot. A contracted budget for 12 teams is included supporting enrollment of just over 1,000 
people during the pilot period (Table 8). (See Table 14 included at the end of this section for the 
proposed budget for contracted services.) 

TABLE 8 Caseloads by Program Yr 

PY 2017 PY 2018 PY 2019 PY 2020 Total Project 

New Individuals Enrolled Each Year 414 194 208 233 1,049 

Avg Mo Caseloads/Year/12 Teams 310 537 610 527 496 

Outreach/Engagement Phase 104 49 52 58 65 

Enrolled Care 206 488 558 469 431 

As previously described, costs for the outreach and engagement phase have been removed from the 
contracted services budget and will be paid based on encounters. Costs for services provided after a 
client is enrolled in WPW will be paid as a bundled PMPM rate for integrated care coordination, housing 
resources and housing transition services, and tenancy support based on the client’s stage in the 
program as determined by length of stay from the point of enrollment (phase 2 – phase 5). Clients’ 
needs will naturally fluctuate, but this payment structure reflects that as the SITs are successful in 
stabilizing and establishing a comprehensive support structure for the client, the relative time needed to 
monitor the case will decrease as the client’s time on the caseload progresses. 

The PMPM rates were built as follows: 
1.  	 Start with total projected annual costs for the service bundle provided by the 12 contracted 

SIT Teams (See Table 14 for SIT contractor budget). 
2.  	 Allocate annual contracted costs according to the projected amount of time used by the SIT 

Teams for the outreach and engagement phase vs. the subsequent care coordination 
phases (Tables 4 & 5 above). 

3.  	 Calculate the average monthly members and average monthly costs per year by phase for 12 
teams using estimated hours required per phase and anticipated length of stay in each 
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phase. 

TABLE 9 Average Monthly Members for all 
Phases PY 2017 PY 2018 PY 2019 PY 2020 

Phase 2 9 50 47 61 

Phase 3 11 128 90 120 

Phase 4 - 194 99 99 

Phase 5 - 116 322 189 

Total avg mo members 20 488 558 469 

TABLE 10 Average Monthly Costs for all 12 Teams Combined 
Phases PY 2017 PY 2018 PY 2019 PY 2020 

Phase 2 $76,854 $42,684 $40,233 $51,987 

Phase 3 $79,141 $87,229 $61,409 $81,694 

Phase 4 $ - $99,020 $50,390 $50,631 

Phase 5 $ - $39,571 $109,628 $64,298 

Total avg mo cost $155,995 $268,504 $261,660 $248,610 

4.  	 Calculate the PMPM rate by phase using Table 9 and Table 10 above. Table 11 below shows the 
PMPM rate by phase. An average monthly cost for services provided by the SIT team per case by 
phase is displayed. The average assumes that cases in which the SIT is able to enroll the client in 
a Full Service Partnership will require less time of the SIT across phases than those cases 
without the support of a Full Service Partnership. 

The PMPM rate will automatically decrease based on length of stay post enrollment. The 
number of months each rate is in effect is shown in the below table. While the rate will 
automatically shift based on length of stay, the SIT team will be expected to provide all 
necessary services required by the individual WPW client regardless of how long the client has 
been enrolled. The rate structure will incentivize the contractor to timely meet client goals 

for each phase. 

TABLE 11 PMPM Rates By Phase 

Phases PY 2017 PY 2018 PY 2019 PY 2020 

Phase 1 (Outreach & Engagement) covered by FFS Budget Component 

Phase 2 (months 1-3 of pilot enrollment) $851 $851 $851 $851 

Phase 3 (months 4-9 of pilot enrollment) $681 $681 $681 $681 

Phase 4 (months 10-15 of pilot enrollment) $ - $511 $511 $511 

Phase 5 (months 16-27 of pilot enrollment) $ - $340 $340 $340 

TABLE  12 – Annual  Post  Enrollment  Costs  for  12  Teams  
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TABLE 12 Annual Post Enrollment Costs for 12 Teams 

Phases PY 2017 
% of SIT 

PY 2018 
% of SIT 

PY 2019 
% of SIT 

PY 2020 
Contract Contract Contract 

% of SIT 

Contract 

Phase 2 $922,514 21% $512,372 12% $482,575 11% $623,838 14% 

Phase 3 $949,965 22% $1,047,082 24% $736,571 17% $980,319 22% 

Phase 4 $0 0% $1,188,619 27% $604,403 14% $607,567 14% 

Phase 5 $0 0% $475,004 11% $1,314,934 30% $771,569 17% 

Total avg annual 
cost Post $1,872,479 42% $3,223,077 73% $3,138,483 71% $2,983,293 
Enrollment 

68% 

Phase 1 Outreach 
& Engagement $2,536,536 58% $1,188,096 27% $1,270,104 29% $1,426,572 32% 

Total SIT Contract 

Costs//////////.. 
$4,409,015//////////..$4,411,173////////.$4,408,587////////..$4,409,865 

Description of Phases 
The SIT will consist of a Master’s level social worker and a peer support specialist. The caseload ratios 
reflect the workload of the team. The SIT assigned to a client will remain with that client throughout the 
progression through the pilot phases to ensure continuity of care. As such, the ratio of SITs to client will 
vary, depending if a particular SIT has more clients in the earlier phases than in the latter phases. 
Additionally, the project plans to leverage Mental Health Services Act funding. It is projected that 50% of 
pilot clients will be engaged in Full Service Partnerships, funded through the Mental Health Services Act. 
Individuals enrolled in these programs will not need the intensive support of the SIT, with services 
primarily focused on overall support of the client and coordination with the Full Service Partnership. 

Phase 1 - Outreach and Engagement (Anticipated to take an average of 3 months.Paid as a FFS rate.): The 
primary focus during Phase 1 is to develop a relationship with the potential client and begin to engage 
them in the project. During these initial months, the SIT will conduct active street outreach and 
collaborate with other outreach providers to locate the identified client, and establish rapport over time, 
using motivational interviewing and outreach techniques. This phase culminates in the client’s 
enrollment in the project as demonstrated by the completion of the client’s initial assessment. The team 
to client ratio for Outreach and Engagement is 1:14. 

Enrollment Phases 
Phase 2 - Stabilization (Months 1-3 post- enrollment): This phase will revolve around client stabilization, 
and will consist of intensive client management and assistance. A priority will be identification of an 
appropriate housing intervention for the individual, and providing assistance in finding housing that best 
meets their needs. The SIT will join the client in visiting various housing providers, provide assistance in 
completing required forms, and educate the client on how to be a good tenant. In addition, this phase will 
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include intensive care coordination for other services the individual may be involved with or need, such as 
physical and/or behavioral health services, access to benefits, assistance in meeting legal obligations, etc. 
The CCP will be developed in partnership with the client and will outline the client’s needs, goals, and how 
the SIT will help the client achieve their goals. Completion of Phase 2 will be achieved with stable housing, 
and initial engagement in services as indicated on the CCP. The team to client ratio for the Enrollment 
Phase is 1:35. 

Phase 3 - Maintenance (Months 4-9 post-enrollment): During this period of time, the SIT will continue to 
assist the client in accessing systems and services to meet their needs as identified on their CCP, including 
needs that arise unexpectedly. Housing supports will be provided in the areas of working with landlords 
to address any issues, continued education of the client on how to be a good tenant and positively resolve 
housing issues, and assisting with any changes in housing that become necessary. Completion of Phase 3 
will be achieved when the client is fully engaged in services, maintained stable housing, and have 
demonstrated an ability to function independently with minimal SIT support. The ratio of SIT to client 
during the Maintenance Phase is 1:43 

Phase 4 – Transition (Months 10-15 post-enrollment): Clients in this phase will maintain contact with 
their SIT, particularly when problems or issues arise, or when they are ready to set new goals for 
themselves. For example, in this phase, clients may need to access vocational and/or educational 
resources and need assistance in completing student loan applications, applying for community college or 
vocational education, etc. Similarly, clients may be involved in re-establishing relationships with family 
members and need coaching in interacting with people they have not had contact with for a prolonged 
period of time. Completion of the Transition phase is demonstrated when the client has established a 
strong support network, maintained stability in their living situation, their physical and/or behavioral 
health needs are stabilized and being maintained, and they have established a stable source of income or 
financial support. The ratio of SIT to client during the Transition Phase is anticipated to be 1:58. 

Phase 5 – Aftercare (Months 16-27 post-enrollment): Clients in Phase 5 have demonstrated the ability to 
function independently and have a strong, ongoing support system. During this period of time the SITs 
will be available for clients as needed to provide general support, and assist clients in positively resolving 
any conflicts that may arise, continue to proactively address physical and behavioral health needs, and 
move forward in achieving their goals. The ratio of SIT to client during Phase 5 is anticipated to be 1:87. 

Team Ratios to Client 

Based on the program roll-out model, the average SIT caseload for the pilot is expected to be 41 cases per 

month per team. Table 13 displays the anticipated caseload per SIT by program year and phase. Average 

caseloads below will not match those listed by phase above since each team will be working with people 

who are at various phases of the program throughout each program year.  As shown in the description of 

phases above, the beginning phases of participation require a lower case to SIT ratio, leading to a lower 

overall average monthly caseload in the first program year as compared to the subsequent years. 

TABLE 13 
Worker) 

Average Monthly Caseloads Per SIT (Consists of Peer Support Specialist & Social 

Phase PY 2017 PY 2018 PY 2019 PY 2020 Total Project 
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TABLE 13 Average Monthly Caseloads 
Worker) 

Phase 1: Outreach/Engagement Phase 

Per SIT (Consists 

9 

of Peer 

4 

Support 

4 

Specialist 

5 

& Social 

5 

Phase 2: Stabilization 8 4 4 5 5 

Phase 3: Maintenance 10 11 8 10 9 

Phase 4: Transition 0 16 8 8 8 

Phase 5: Aftercare 0 10 27 16 13 
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TABLE 14 Proposed Annual Budget for 12 contracted System Integration Teams 

Budget Item Units 
Annual Cost 
Per Unit 

Total Notes 

Staff 

Program Director 1.00 $100,000 $100,000 

B.A. level Social Worker 12.00 $60,000 $720,000 Social Worker on team-Peer Support Spec 

Housing Navigator 4.00 $35,000 $140,000 

Master's level 4.00 $80,000 $320,000 Support to SW/PSS Teams 

Peer Support Specialist 12.00 $35,000 $420,000 Part of team with Social Worker 

Medical Records/Care 

Coord 1.00 $40,000 $40,000 

Data Specialist 2.00 $65,000 $130,000 

Receptionist/Clerk 1.00 $35,000 $35,000 

(S) Salaries Subtotal 37.00 $1,905,000 

Benefit rate 30% (S)x30% 

(B) Benefits Subtotal $571,500 

Leased Vehicles 12.00 $72,000 Assumes $500 per month per team. 

Housing Supports 1.00 $524,617 New clients @ $2000 per client to 

cover deposit, first month utilities 
and other WPC eligible move-in costs 

Enhanced Care 
Coordination* 

1.00 
$595,417 

Monthly clients @ $100/month to 

cover screenings for housing or pre-

employment (i.e. –TB tests), hygiene 
kits, sustenance, etc. 

Other Operating 25% $619,125 (S+B)x25% 

(O) Operating Subtotal $1,811,159 

Indirect Rate 5% (S+B)x5% 

(I) Indirect Subtotal $123,825 

Proposed Annual Budget $4,411,484 

Total avg. Monthly Caseload/team 26 45 51 44 41 

* Enhanced Care Coordination funds are intended to be driven by client need and support client achievement of identified 
plan and treatment goals. Contractors shall apply the following guidelines for Enhanced Care Coordination fund usage and 
report usage monthly utilizing the Monthly Enhanced Care Coordination Funds Report. Contractors shall demonstrate that 
they have appropriate controls in place to manage these funds that include written and applied systems and processes. These 
funds are monies of last resort. Solutions such as the person’s/family’s personal resources, donations, low-cost or no-cost 
community service programs, etc., should always be explored first to meet the client needs. Examples of items purchased with 
Enhanced Care Coordination funds include: screenings for housing or pre-employment (i.e., –TB tests), hygiene kits, 
sustenance, etc. Not all clients may require or receive this funding. A budget amount of $100/case/month is proposed to cover 
the various items that might be needed. Existing contractors doing targeted outreach and engagement for our Behavioral 
Health Services department are currently averaging $700 per person per month including first and last month’s rent, which is 
not captured under the Enhanced Care Coordination funds line item for the SIT contractor/s budget. 

40
 



S ction 4.1.a) (Excludes Psychiatric Hospital)

e rollment (Variant Metric #6 from Section

e

n

Section 4.1.a) (Excludes Psychiatric Hospital)

(Universal Health Outcome Metric #4 from 
Section 4.1.a) (Excludes Psychiatric Hospital)

Section 4.1.a) (Excludes Psychiatric Hospital)

4.1.b)

 
 

    
              

               
             

              
           

             
              

         
               
             

        
 

     
 
 

   

      

 –        

 

  
 

 
 

 
 

 
 

 
 
 

 

        
 

 
 

 
 

         
         

       
    

     
    

  
    

 
 

 

 
 

       
        

     

      
       

   
 
 

 
 
 

 
 
 

          
    

   

     
     

       

    

 
 

 

 
 

    
      

    
     

   
 
 

 
 
 

 
 
 

          
      
     

    

     
   

   

 

Pay for Metric Reporting 
Reporting accurate and timely data by HHSA to DHCS will be critical for measuring progress and for 
continuously adapting the program to allow for the greatest chance of success through the PDSA process. 
While HHSA uses its existing data systems in many cases, new reporting tools and data systems will also be 
put into place, including a shared Care Management Tool. It is anticipated that HHSA will perform a 
significant amount of coordination among partners to ensure reports and data points not previously tracked 
are submitted timely and accurately. A pay for reporting deliverable of $220,000 per year is budgeted to be 
valued at 5% of the services budget. Payment to HHSA for performing this function will be made by DHCS in 
installments of $110,000 each for the mid-year and annual progress report upon timely and complete 
submission to the State of all required data elements to calculate all universal and variant health outcome 
metrics and variant SMI and housing metrics. Payments earned will be reinvested by HHSA in systems to 
facilitate the sharing and reporting of data among partners. 

Pay for Outcomes Budget Component 

TABLE 15 Pay For Outcomes Budget (dollars in millions) 

Outcome Achievement Measure 
PY 

2016 
PY 

2017 
PY 

2018 
PY 

2019 
PY 

2020 

Measure #1: Decrease number of avoidable 
days spent in the hospital by new WPW 
clients during their first 12 months of 
enrollment by 30% compared to the 12 
months immediately prior to pilot enrollment 
(Universal Health Outcome Metric #3 from 

$0.45 $0.40 $0.50 

Measure #2: Decrease number of avoidable days 
spent in 
the hospital by existing WPW clients in their 
2nd, 3rd, or 4th year in the pilot by 10% 
compared to their prior year utilization 

$0.20 $0.40 

Measure #3: Decrease number of avoidable ED 
visits for new WPW clients during their first 12 
months of enrollment by 30% compared to 12 
months immediately prior to pilot enrollment 
(Universal Health Outcome Metric #1 from 

0.45 $0.40 $0.40 

Measure #4: Decrease number of avoidable 
ED visits of existing WPW clients in their 
2nd, 3rd, or 4th year in the pilot by 10% 
compared to their prior year utilization 
(Universal Health Outcome Metric #2 from 

$0.13 $0.50 

Measure #5: Decrease number of hospital days 
spent in the County of San Diego Psychiatric 
Hospital by new WPW clients during their first 
12 months of enrollment by 20% compared to 
12 months immediately prior to pilot 

$0.45 $0.30 $0.30 
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TABLE 15 Pay For Outcomes Budget (dollars in millions) 

Measure #6: Decrease number of hospital days 
existing WPW clients in their 2nd, 3rd, or 4th 
year in the pilot are in the County of San Diego 
Psychiatric Hospital by 5% as compared to 
prior year utilization (Variant Metric #7 from 
Section 4.1.b) 

$0.32 

Measure #7: 80% of new WPW clients will be 
seen by a primary care provider within 60 
days of enrollment in the program (Variant 
Metric #8 from Section 4.1.b) 

0.39 $0.30 $0.30 

Measure 
measure 

#8: Maintain baseline 
#1 and measure #3 

data for 
$0.50 

Total Budget $0.50 $1.74 $1.73 $2.72 

Metrics chosen focused on a decrease in inpatient and outpatient utilization in the acute care hospital 
setting. Since the starting point of identification for participants in the WPW Pilot is based on high cost 
patients exceeding a threshold level of ED or inpatient services as determined by the partnering MCPs, 
the chosen utilization measures will cover the vast majority of participants in the pilot and therefore be 
most closely aligned to overall system savings as a result of the pilot’s success. The measure also serves 
as a good proxy for success in other universal and metric areas being tracked. 

Also added was a performance measure tied to a decrease in inpatient utilization for the County of San 
Diego Psychiatric Hospital. Partnering MCPs felt that it was important to consider system savings that 
would be achieved outside of the MCPs hospital systems. 

One health process outcome tied to clients being seen by a primary care provider within 60 days of 
enrollment was also included. 

Cost and utilization data from the County’s prior experience with similar populations in the Low Income 
Health Program and Project 25 were analyzed to estimate the level of cost avoidance in meeting the 
target outcomes around inpatient utilization in the acute care hospital setting (Measure #1 and #2 on 
Table 15) as a way to gauge reasonableness of metric payments. 

TABLE 16 Projected Cost Avoidance (dollars in millions) 

Program 
Year 

Projected 
Clients reaching 

12 mo 
enrollment 
anniversary 

Projected 
Cost 

Avoidance: 
Measure 

#1 (avoidable 
days 

Projected 
Clients 

reaching 24 
mo enrollment 

anniversary 

Projected 
Cost 

Avoidanc 
e: 

Measure #2 
(avoidable days 

Total 
Projected 

Cost 
Avoidance 

PY 2016 N/A $ - - $ - $ -

PY 2017 N/A $ - - $ - $ -

PY 2018 414 $ 8.20 - $ - $8.20 

42
 



 
 

 –       
        
        

      
 

 

         
         

          

TABLE 16 Projected Cost Avoidance (dollars in millions) 
PY 2019 194 $ 3.80 361 $1.70 $5.50 

PY 2020 208 $ 4.10 201 $0.90 $5.00 

Total 816 $16.10 562 $2.60 $18.70 

While these projections will change when the County’s baseline data is finalized, they still far exceed the 
budgeted outcome payments. Additionally, taking into consideration the outcome payments are for 
more than just acute care hospital inpatient days, the budgeted payment levels are reasonable. 
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WPC Budget Template: Summary and Top Sheet 

WPC Applicant Name: County of San Diego, Health and Human Services Agency 

Federal Funds IGT Total Funds 
(Not to exceed 90M) 

Annual Budget Amount Requested 4,361,995 4,361,995 8,723,990 

PY 1 Budget Allocation (Note PY 1 Allocation is 

predetermined) 
PY 1 Total Budget              8,723,990 

Approved Application (75%)              6,542,993 

Submission of Baseline Data (25%)              2,180,998 

PY 1 Total Check  OK 

PY 2 Budget Allocation 

PY 2 Total Budget              8,723,990 

Administrative Infrastructure 731,975 

Delivery Infrastructure 2,515,000 

Incentive Payments 348,000 

FFS Services 2,536,536 

PMPM Bundle 1,872,479 

Pay For Reporting 220,000 

Pay for Outcomes 500,000 

PY 2 Total Check  OK 

PY 3 Budget Allocation 

PY 3 Total Budget              8,723,990 

Administrative Infrastructure 731,975 

Delivery Infrastructure 1,300,000 

Incentive Payments 316,000 

FFS Services 1,188,096 

PMPM Bundle 3,223,077 

Pay For Reporting 220,000 

Pay for Outcomes 1,744,842 

PY 3 Total Check  OK 

PY 4 Budget Allocation 

PY 4 Total Budget              8,723,990 

Administrative Infrastructure 731,975 

Delivery Infrastructure 1,305,000 

Incentive Payments 324,000 

FFS Services 1,270,104 

PMPM Bundle 3,138,483 

Pay For Reporting 220,000 

Pay for Outcomes 1,734,428 

PY 4 Total Check  OK 

PY 5 Budget Allocation 

PY 5 Total Budget              8,723,990 

Administrative Infrastructure 731,975 

Delivery Infrastructure 300,000 

Incentive Payments 340,000 

FFS Services 1,426,572 

PMPM Bundle 2,983,293 

Pay For Reporting 220,000 

Pay for Outcomes 2,722,150 

PY 5 Total Check  OK 


	San Diego 1 new - WPC Application
	Structure Bookmarks
	1.1 Whole Person Care Pilot Lead Entity and Contact Person 
	1.2 Participating Entities 
	 
	Section 2: General Information and Target Population 
	2.2 Communication Plan 
	2.3 Target Population 
	Section 3: Services, Interventions, Care Coordination, and Data Sharing 
	3.2 Data Sharing 
	Section 4: Performance Measures, Data Collection, Quality Improvement and Ongoing Monitoring 
	4.1 Performance Measures 
	4.1.a Universal Metrics: 
	4.1.b Variant Metrics: 
	4.2 Data Analysis, Reporting and Quality Improvement 
	4.3 Participant Entity Monitoring 
	Section 5: Financing 
	5.1 Financing Structure 
	5.2 Funding Diagram 
	5.3 Non-Federal Share 
	5.4 Non-Duplication of Payments and Allowable Use of Federal Financial 
	5.5 Funding Request 


	San Diego 2 new - WPC Funding Diagram
	San Diego 3 new - WPC Budget Summary



